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Agenda 
Phase 2 Working Group Meeting #12 
 
Monday, April 25, 2022, 6:00 pm 
Hybrid Meeting 
Cape Henlopen High School Library & Zoom 
 
1. Introduction 

• Welcome and introductions 
• Summary of notebook materials 
• Approval of January 31, 2022 meeting minutes 
 

2. Update on CTP Projects in the Five Points Area 
 

3. Area Project Updates 
• New Road Improvements 
• Bike Program/Local Systems Improvements Update 
• DTC Updates on Summer Operations  

 
4. DelDOT App Overview  

 
5. Phase 2 implementation status  

• 2021 annual report 
• Overall status update 

 
6. Public comment 

 
7. Adjourn 



Phase 2
Working Group Meeting #12

April 25, 2022



Agenda

• Introduction
• Update on CTP Projects in the Five Points 

Area
• Area Project Updates
• DelDOT App Overview
• Phase 2 Implementation Status
• Public Comment
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How to raise your hand 3

• For Working Group members:
• If you are on Zoom on your computer or 

tablet, click on “Raise Hand” at the bottom of 
your screen as shown below.

• If you are on your phone, raise your hand by 
pressing *9.



Introduction

• Introductions
• Summary of notebook materials

• Agenda
• Presentation
• Draft minutes of January 31, 2022 

Working Group meeting
• List of upcoming meetings
• Updated implementation plan
• Annual Report

• Approval of January 31, 2022 meeting minutes
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Update on CTP Projects 
in the Five Points Area





Update on CTP Projects
Construction

7

Savannah Road Sidewalk Improvements
• Project Description: Improvements include sidewalk, curbing, 

curb ramps and improved signage along Savannah Road 
between Quaker Road and the Georgetown to Lewes Trail.

• Project Phase: Construction
• Projected Construction Completion: Spring 2022
• Project Update: Construction began in November 2021. Final 

paving is scheduled within the next month.



Update on CTP Projects
Design/Right of Way
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SR 24, Love Creek to Mulberry Knoll
• Project Description: Project will involve safety, operational and 

capacity improvements on SR24 from Love Creek to Mulberry 
Knoll. Dualization of SR 24 will extend to west of the school 
entrances.

• Project Phase: Design/Right of Way
• Projected Construction Completion: 2023
• Project Update: Design is complete. Right of way acquisition 

began in the fall of 2019 and is nearly complete. Advanced utility 
work began in March 2022 and will continue through the rest of 
2022. Road construction is scheduled to begin in March 2023.



Update on CTP Projects 
Design
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Coastal Highway Intersection Improvements
• Project Description: This project has 3 locations

• Location 1 - The intersection of US 9 and SR 1 (Five Points). This 
project will make geometric modifications to the intersection to allow 
a U-Turn to be made from Southbound SR 1 to Northbound SR 1.

• Location 2 - The intersection of SR 1 and Kings Highway. This 
project will make geometric modifications to the right turn from 
Northbound SR 1 onto Kings Highway in order to slow vehicular 
speeds to allow for a safer crossing for pedestrians and cyclists. 

• Location 3 - The intersection of SR 1 and Old Landing Road. This 
project will extend the Southbound SR 1 U-Turn at Old Landing Road 
by converting the existing double left-turn lanes at Rehoboth Mall 
Blvd into one left turn lane.



Update on CTP Projects 
Design
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Coastal Highway Intersection Improvements (cont.)
• Project Phase: Design
• Projected Construction Completion: Spring 2023
• Project Update: Design is underway. Construction will be 

underway early in 2023 and is anticipated to be complete prior 
to Summer 2023.



Update on CTP Projects
Design/Right of Way
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Plantation Road Improvements, Robinsonville Road to US 9 
(Phase 1)

• Project Description: Provide intersection safety improvements, 
pedestrian/bicycle improvements and realignment of the 
Plantation/Beaver Dam/US 9 intersection.

• Project Phase: Design/Right of Way
• Projected Construction Completion: 2024
• Project Update: Design and right-of-way acquisition are 

progressing. Community outreach is ongoing. Construction is 
anticipated to begin in 2022.



Update on CTP Projects
Design/Right of Way
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Realignment of Old Orchard Road at Wescoats Corner
• Project Description: Realign Old Orchard Road to intersect 

Savannah Road at its intersection with Wescoats Road. The 
intersection of Wescoats Road and Clay Road will also be 
improved. Pedestrian and bicycle facilities will be incorporated 
throughout the project.

• Project Phase: Design/Right of Way
• Projected Construction Completion: 2025
• Project Update: Design is progressing and right-of-way 

acquisition is underway. Advanced utility relocation work is 
anticipated to begin in 2023.



Update on CTP Projects 
Design
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Cave Neck Road, Hudson and Sweetbriar Roads 
Intersection Improvement

• Project Phase: Design
• Projected Construction Completion: 2025
• Project Update: Design is underway. A virtual public 

workshop was held November 16, 2021 to present 
alternatives. Based on community feedback, the single 
roundabout is the selected alternative and the website is 
being updated with the updated concept. Right of way 
acquisition will be underway in late 2022.



Update on CTP Projects
Design/Right of Way
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SR 1, Minos Conaway Road Grade Separated Intersection
• Project Description: This project provides a grade separated 

intersection to separate through movements along SR 1 and 
turning movements to and from Minos Conaway Road, Nassau 
Road and Old Mill Road. A shared use path would also be 
constructed to accommodate pedestrians and bicyclists.

• Project Phase: Design/Right of Way
• Projected Construction Completion: 2026
• Project Update: Design and right-of-way acquisition is ongoing. 

We are continuing to meet with area residents and business 
owners. Construction is anticipated to start in late 2023.



Update on CTP Projects 
Design
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SR1 and Cave Neck Road Grade Separated 
Intersection

• Project Description: This project includes the 
construction of a grade separated intersection at SR1 
and Cave Neck Road.

• Project Phase: Design
• Projected Construction Completion: 2026
• Project Update: Design is underway. Right of way 

acquisition will begin later in 2023.



Update on CTP Projects 
Design

16

US 9, Kings Highway, Dartmouth Drive to Freeman Highway
• Project Description: This project consists of widening Kings Highway 

from Dartmouth Drive to the split with Freeman Highway. The project 
includes intersection reconstruction, multimodal upgrades (shared use 
path and sidewalks) throughout the project limits, and integration of the 
Kings Highway and Gills Neck Road Master Plan.

• Project Phase: Design
• Projected Construction Completion: 2028
• Project Update: Conceptual design is underway. A virtual public 

workshop was held on February 23. We are reviewing comments, 
holding meetings with stakeholders and plan to hold another workshop 
this summer.



Update on CTP Projects 
Design
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Plantation Road Improvements, SR 24 to Robinsonville Road (Phase 2)
• Project Description: The project consists of operational improvements including 

turn lanes and other intersection modifications, median turn lanes for residential 
entrances, and bicycle and pedestrian facilities throughout the corridor. Phase 2 
of this project begins near the intersection of Plantations Road and Shady 
Road/Salt Marsh Blvd and ends north of the intersection of Plantation Road and 
SR 24. An estimated 41 parcels will be impacted by this project.

• Project Phase: Design
• Projected Construction Completion: TBD
• Project Update: Based on recommendations from the Five Points Working 

Group, we are analyzing the benefits and impacts of constructing a four-lane 
section for Phase 2. Once the study is complete we will update the design and 
construction schedule.



Area Project Updates



Area Project Updates

• New Road Improvements
• Bike Program/Local Systems Improvements 

Update
• Georgetown-Lewes Trail
• Bicycle Safety Checkpoints

• DART Summer Operations
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20Area Project Updates



PROJECT OVERVIEW

Bridge No. 3-714

Two-lane roadway 
over Canary 

Creek, located 
within Lewes 

Scenic and 
Historic Byway. 

Project Limits

21New Road Bridge Replacement and 
Roadway Improvements



PROJECT GOALS

• Minimize roadway flooding along New Road

• Design and construct a cost-effective bridge replacement

• Develop and design a new roadway profile

• Construct roadway section that meets state and federal criteria

• Minimize impacts to adjacent properties

• Shorten construction duration to minimize traffic impacts

• Develop a design consistent with the 2015 Lewes Scenic and Historic 
Byway Corridor Management Plan and 2019 draft New Road Master Plan

22New Road Bridge Replacement and 
Roadway Improvements



23New Road Bridge Replacement and 
Roadway Improvements



24New Road Bridge Replacement and 
Roadway Improvements
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TYPICAL SECTION 1: SCHAFFER LANE LOOKING EAST TOWARD BRIDGE

TYPICAL SECTION 2: BRIDGE APPROACHES

New Road Bridge Replacement and 
Roadway Improvements
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TYPICAL SECTION 3: BRIDGE LOOKING EAST TOWARD SHARED-USE PATH CROSSING

TYPICAL SECTION 4: SHARED-USE PATH CROSSING LOOKING EAST TOWARD PARK ROAD

New Road Bridge Replacement and 
Roadway Improvements
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TYPICAL SECTION 5: PARK ROAD LOOKING EAST TOWARD CAPTAINS CIRCLE

New Road Bridge Replacement and 
Roadway Improvements



STRUCTURAL DESIGN

• Replace existing bridge with two-span concrete slab beam bridge
• Shared use path widens from 10’-0” wide on approaches to 15’-6” 

on bridge for watershed viewing, fishing, etc.

• Retaining walls along approaches
• Raised roadway will be supported by retaining walls when 

grading is impractical.
• Walls to include form liner aesthetic treatment.

28New Road Bridge Replacement and 
Roadway Improvements



29New Road Bridge Replacement and 
Roadway Improvements



30New Road Bridge Replacement and 
Roadway Improvements



TRAFFIC DETOUR

• Construction to take 
place under full closure 
of New Road

• Estimated duration: 
7 months

• Temporary traffic 
signal at Old 
Orchard Road and 
Savannah Road

• Bike detour route 
also to be provided

31New Road Bridge Replacement and 
Roadway Improvements



32New Road Bridge Replacement and 
Roadway Improvements



New Road Bridge Replacement and 
Roadway Improvements

Flyover Video

33



WHAT’S NEXT…
• Complete Contract Documents
• Advertise for Competitive Bidding
• Schedule

• Right-of-Way Acquisition – Ongoing
• Competitive Bidding – Fall 2023
• Notice to Proceed – Spring 2024
• Start Construction – Fall 2024
• Project Completion – Spring 2025

34New Road Bridge Replacement and 
Roadway Improvements



Area Project Updates
Bike Program/ 

Local Systems Improvements Update



Georgetown to Lewes Trail

Phase 1 of the Georgetown to Lewes 
Trail opened in October 2016 creating 
a safe alternate mode of transportation 
for both bicyclists and pedestrians from 
Gills Neck Road to Savannah Road in 
Lewes. Additional phases followed, 
which extended the trail from 
Savannah Road to Cool Spring Road.



In November 2021, Phase 8 of the 
Georgetown to Lewes Trail was 
completed, that included the construction 
of a 10’ wide shared-use path 
approximately 1-mile in length from the 
Georgetown Little League Park to Airport 
Road along the north side of the existing 
active railroad line. 

Georgetown to Lewes Trail



The Georgetown to Lewes Trail is 
now approximately 8 miles in length, 
with additional phases remaining. 
Once complete the multi-modal 
pathway will be 16.9-miles between 
Georgetown to Lewes. Just think, 
one day you could begin in 
Georgetown and take a separate 
non-motorized facility to Rehoboth 
Beach and not have to ride on a 
roadway.

Georgetown to Lewes Trail



What is next?
Cool Spring Road to Fisher Road
This will extend the Georgetown to Lewes Trail from Cool Spring Road 
to Fisher Road. The trail will be constructed along the north side of SR 9 
and cross at the Fisher Road signal and connect back to the railroad 
corridor. It will also include a connection to the proposed Stephen P. 
Hudson Park on the corner of SR 9 and Cool Spring which will be 
managed by the Sussex Land Trust. The project is to begin construction 
in May 2022 and completion is anticipated in August 2022.

Georgetown to Lewes Trail



What is left?

The remaining phases are shown between Fisher Road and Airport Road. 
Congestion Mitigation and Air Quality (CMAQ) funding will be used to design 
the trail between Fisher Road to Airport Road. The design is expected to be 
completed by November 2023. 

Georgetown to Lewes Trail



What has happened since?
Since it’s grand opening in 2016, the 
Department continues making 
enhancements along the trail, which 
includes the following:  
• 2019 – Enhanced signage at road 

crossings to alert both motorists and 
bicyclists of potential oncoming traffic.

• 2020 – Installed mile markers along the 
trail from Gills Neck Road to Cool Spring 
Road to assist first responders in the 
event someone needs assistance. 
Additional mile markers will be added as 
the trail extends westward.

Georgetown to Lewes Trail



• 2022 - Installed a Rectangular 
Rapid Flashing Beacon (RRFB) at 
the Sweetbriar crossing to alert 
motorists of approaching bicycle 
traffic on the trail. 

• 2022 - Will be installing street 
blades at state-maintained road 
crossings in order to assist residents 
and vacationers what road is being 
crossed so they have an idea of 
where they are located. Completion 
is anticipated by the end of the 
Summer.

Georgetown to Lewes Trail



Additionally in June 2021, the Junction-
Breakwater low-stress multi-model 
connection into the City of Rehoboth Beach 
was completed. This connection features the 
state’s largest bike box, which allow bicyclists 
who want to turn left to move to the front of 
queuing traffic at the signal so they can safely 
make left turns. DelDOT will be producing a 
bicycle safety video on how to use bike boxes 
throughout the state. Completion is 
anticipated by this Memorial Day.

Georgetown to Lewes Trail



The bicycle safety checkpoints is a partnership between DelDOT, Sussex Cyclists, Delaware 
State Police and the Delaware Bicycle Council to help promote bicycle safety for residents, 
tourists, and the international students who arrive to the beach resort areas as seasonal 
workers. These safety checkpoints provide an opportunity to educate state’s bicycling laws, 
the rules of the road and provide safety information. All events are free and include basic bike 
repairs (tire pressure checks, and seat and handlebar adjustments), installation of bicycle 
lights, and provide bicycle helmets for those who need them. DelDOT bicycle mechanics will 
be on hand to perform major repairs if necessary.

Bicycle Safety Checkpoints



For additional information;
Contact: John T. Fiori, Bicycle Coordinator
E-mail: john.fiori@delaware.gov
Phone #: (302) 760-2260
Link: http://deldot.gov/Programs/bike

Bicycle Safety Checkpoints

mailto:john.fiori@delaware.gov
http://deldot.gov/Programs/bike


2022
BICYCLE 
FRIENDLY 

STATE



Area Project Updates
DART Summer Operations



• May 23 through September 11, 2022
• Parking
• Fares
• DART Apps

DART Beach Bus 

DART Pass
Mobile fare payment

DART Transit
Real Time Bus Information



DelDOT App Overview



DelDOT App Overview 50

https://deldot.gov/mobile/

https://deldot.gov/mobile/


DelDOT App Overview

Live Demo
tmc.deldot.gov/datamap/

51

https://tmc.deldot.gov/datamap/


DelDOT App Overview

1. Through the DelDOT App, select “Report an Issue”

2. 24 Hour Transportation Management Center (TMC)
• Call 302-659-4600 or 800-324-8979
• From a cell phone, call #77 from anywhere in Delaware
• Email at TMC1@delaware.gov

52

How to report an issue

mailto:TMC1@delaware.gov


Phase 2 Implementation Plan Update



78 recommendations 54

Implement policies and procedures to make the area more 
efficient, sustainable and beautiful (8 priorities out of 27 
recommendations)

Make the most of existing roadway infrastructure 
(8 priorities out of 20 recommendations)

Make walking, bicycling, and transit more viable as alternatives to 
driving (5 priorities out of 15 recommendations)

Invest in new infrastructure to support anticipated growth 
(3 priorities out of 9 recommendations)

Recommendations to be implemented under current DelDOT 
projects or initiatives   (7 recommendations)



2021 Annual Report

• Describes implementation 
progress in 2021

• Describes status of all 78 
recommendations as of the 
end of 2021

• Two opportunities will be 
held to review the report

• Monday, May 9 at 6:00 pm 
in person at Cape 
Henlopen High School 
Library

• Online video of workshop 
presentation and materials 
will be provided with a 
comment form

55



2021 Annual Report 56



Previous status (as of January 2022)

55 of 78 recommendations in progress, ongoing, or 
completed 
• Compares to 54 of 78 at last meeting (October 2021)
• 1 Category B recommendation newly “In Progress”
• 3 recommendations COMPLETE since last meeting
• 1 recommendation changed from “In Progress” to 

“Ongoing”
• All five recommendations “To be initiated in 2021” 

were initiated in 2021
• 4 recommendations selected “To be initiated in 

2022”

57



56 of 78 recommendations in progress, ongoing, or 
completed 
• Compares to 55 of 78 at last meeting (January 2022)
• 1 Category B recommendation newly “In Progress”
• 3 recommendations selected “To be initiated in 

2022”

Current status (as of April 2022) 58



Category A 59

Status
Jan 
2022

Apr 
2022 Change

COMPLETE 5 5 -

-IN PROGRESS 2 2
Total A 7 7 -

Number of recommendations by status

being addressed by current DelDOT projects and initiatives



Category B 60

Status Jan 
2022

April 
2022 Change

COMPLETE 5 5 -
ONGOING 5 5 -
IN PROGRESS 7 8 +1
Initiate in 2022 1 0 -1
Longer-term 9 9 -
Total B 27 27 -

Number of recommendations by status

Policies and procedures



Category B progress 61

• B-8 –Study the feasibility of a parking 
management system to alert travelers when 
parking lots at major destinations are full

• DNREC is getting ready to update the entrance 
to Cape Henlopen State Park, and would like to 
explore adding automated counters for use in 
tracking parking occupancy. 



Category B progress 62

• B-10 – Endorse "don't block the box" 
legislation with camera enforcement

• Now in progress
• Local legislators and DelDOT are drafting 

legislation



Category C 63

Status Jan 
2022

April 
2022 Change

COMPLETE 9 9 -
ONGOING 2 2 -
IN PROGRESS 5 5 -
Initiate in 2022 1 1 -
Longer-term 3 3 -
Total C 20 20 -

Number of recommendations by status

Make the most of existing roadway infrastructure



Category C progress 64

• C-16 – Study the feasibility of providing driveway access from 
Beacon Middle School and Love Creek Elementary School onto 
Mulberry Knoll Road

• To be initiated in 2022
• Revisit reasons behind the original school site access plans
• Consult with Cape Henlopen School District



Category D 65

Status
Jan 
2022

April 
2022 Change

COMPLETE 2 2 -
IN PROGRESS 10 10 -
Initiate in 2022 1 1 -
Longer-term 2 2 -
Total D 15 15

Number of recommendations by status

Walking, bicycling, and transit



Category D progress 66

• D-3 – Develop design guidance to separate pedestrians and 
bicyclists from highway traffic using aesthetic treatments

• To be Initiated in 2022



Category E 67

Status
Jan 
2022

April 
2022 Change

COMPLETE 0 0 -

IN PROGRESS 3 3 -

Initiate in 2022 1 1 -

Longer-term 5 5 -

Total E 9 9 -

Number of recommendations by status

New infrastructure



Category E progress 68

• E-4 – Evaluate the potential transportation 
benefits, costs, and impacts of a new road 
connecting Route 1 north of Five Points and 
the Vineyards

• To be Initiated in 2022
• A new road connection would allow developments 

in the area to access the roadway network from 
more than just a single point

• Needs to be investigated before new development 
closes off the possibilities



Phase 2 implementation plan

• Next steps
• Continue work on recommendations
• Hold in-person public workshop on May 9, 

2022 at Cape Henlopen High School Library
• Online video of workshop presentation 

and materials will be provided with a 
comment form

• Provide email progress updates in June and 
September

• Convene the Working Group in October

69



Public comment 70



Thank you for your participation!

Jenn Cinelli-Miller
Project Planner 

Delaware Department of Transportation
jennifer.cinelli@delaware.gov

302.760.2549

71

Next meeting
October 24, 2022

6:00pm
Location TBD
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Meeting Minutes 
Phase 2 Working Group Meeting #11 
 
January 31, 2022, 6:00 pm 
Online 
 
 
Members present: 
Kathi Coleman 
Robert Fischer 
Doug Hudson 
Todd Lawson 
Sen. Ernesto B. Lopez 
Glenn Marshall 
Carol Materniak 
Mary Roth 
Mark Schaeffer 
Lloyd Schmitz 
Rep. Peter Schwartzkopf 
Pamela Steinebach 
Kim Hoey Stevenson 
Ann Marie Townshend 
Michael Tyler 
 

Members absent: 
Josh Grabski 
Scott Green 
DJ Hughes 
Carole Kohr 
Rep. Steve Smyk 
Gail Van Gilder 
 

This was an online meeting. A quorum of 15 Working Group members attended.  
 
Andrew Bing welcomed everyone, provided an overview of the agenda, and shared 
how attendees could use the online chat function to make comments or ask 
questions. He noted that the public would have the opportunity to comment at the 
end of the meeting.  
 
Andrew welcomed new working group members Kathi Coleman from the Village of 
Five Points HOA, replacing Carole Kohr, and Mary Roth from Historic Lewes 
Byways, replacing Gail Van Gilder. Andrew also welcomed and introduced Pamela 
Steinebach, the new DelDOT Director of Planning and working group member. 
Pam providing an overview of her role and background at DelDOT. 
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Andrew sought approval of the meeting minutes from the October 25, 2021 working 
group meeting. Sen. Ernesto B. Lopez made a motion to approve the meeting 
minutes, and Kim Hoey Stevenson seconded the motion. No one was opposed, 
and the meeting minutes were approved with the two new working group members 
abstaining.  
 
Delaware Roundabouts 
 
Andrew introduced project team member Leah Kacanda from WRA to make the 
presentation. Leah provided some background on her role at WRA and the Five 
Points consultant team. Leah gave an overview of roundabouts, including how they 
function, help traffic flow, and  improve safety. She shared a diagram illustrating the 
improved safety of roundabouts compared to regular intersections because 
roundabouts have far fewer conflict points between users. Roundabouts are 
designed to accommodate trucks and other large vehicle movements using truck 
aprons.  
 
Leah shared a diagram showing how roundabouts differ from traffic circles and why 
roundabouts are preferred. Kim Hoey Stevenson asked why there aren’t more 
merge lanes in the circle so if someone is pulling off, the other driver has time to 
pull in. Leah explained that there are multi-lane, larger roundabouts that exist, but 
due to the lower traffic volumes in Sussex County, single lane roundabouts are 
generally sufficient. Kim said she asked this question because traffic in Georgetown 
really gets backed up and wanted to know if new roundabouts would help alleviate 
the congestion or make it worse. Todd Oliver from WRA explained that roundabouts 
are analyzed with existing and projected traffic conditions and volumes with a goal 
of alleviating traffic congestion. 
 
Rep. Peter Schwartzkopf acknowledged the value in diagrams like the ones Leah 
shared and the impact it could have on the public if they were able to see how few 
conflict points there are and the safety level of roundabouts compared to regular 
intersections.  
 
Robert Fischer said that there was an extended and mostly negative discussion of 
roundabouts on the Next Door social media platform that serves almost 3,000 
families in the Five Points area. He recommended that a link to tonight’s roundabout 
briefing on the DelDOT website should be posted specifically to the Next Door 
social group.  
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Leah shared information on how to use roundabouts with a car, with a bicycle and 
as a pedestrian. Due to the design of roundabouts, they are safer for non-motorized 
users since speeds are already lower within roundabouts. Leah detailed how 
pedestrians can safely use crosswalks at roundabouts and advised that non-
motorized users never attempt to cross to the center island. Robert Fischer asked 
Leah about right-of-way for pedestrians in roundabouts, asking if it was similar to 
crosswalks at regular intersections. Leah responded yes, cars must yield to 
pedestrians in the crosswalk. Leah listed the locations that are scheduled for 
roundabout construction in the Five Points area: 
 

• Plantation Road 
• Wescoats Road at Marsh Road 
• Minos Conaway (three locations) 

o Nassau Road/New Road 
o Janice Road/New Road 
o Minos Conaway Road/Service Road A 

 
Leah reiterated that intersections are evaluated for roundabouts on a case-by-case 
analysis of traffic flow and geometric design considerations including right-of-way, 
environmental impacts, drainage, and utility impacts. Leah shared that the DelDOT 
website has information on roundabouts and an interactive map showing the 
locations of all roundabouts in Delaware.  
 
Shanté Hastings from DelDOT responded to questions that came in through the 
chat function: 
 

• Why does the new roundabout at New Road and Lynn Road have a posted 
speed limit of 15 mph? 

• Why does the private roundabout at the Village of Five Points have stop 
signs which defeats the purpose? 

 
Regarding the 15 mph posted speed limit, Shanté responded that this is likely an 
advisory speed. Todd Oliver from WRA clarified that from a roadway design 
standpoint, the entry speed for roundabouts is typically designed for 15 to 25 mph, 
so when looking at the roadway cross slope and drainage and things that would 
affect how vehicles react at different speeds, you could have that 15 mph advisory 
speed. 
 
Shanté noted that the Village of Five Points is a private community, and they are 
allowed to sign their roadways without DelDOT input. Stop signs at a roundabout 
are not something DelDOT would advise.  
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Todd added that most roundabouts have an advance exit ramp for bikes to use so 
they can choose to exit the roundabout well in advance and not get stuck in a 
conflict zone. Most newer roundabouts are surrounded by 10’ shared use paths 
rather than sidewalks. Pamela Steinbach added that in agricultural areas, DelDOT 
takes large farm vehicles into account when designing roundabouts.  
 
Robert Fischer recommended that the Department of Motor Vehicles could provide 
some information or training materials on how drivers should properly navigate 
roundabouts. 
 
The project team addressed questions that came in through the Q&A chat function.  
 

• Donna West asked who is building these roundabouts. Todd Oliver 
responded that there could be three different entities building roundabouts. 
If it is a capital project, construction is the responsibility of a roadway 
contractor with oversight by DelDOT construction engineering staff. For 
private developer projects, roundabouts may be constructed by private 
contractors after the developer reaches an agreement with DelDOT to 
improve an intersection at one of the development’s proposed entrances or 
an intersection impacted by the development. These roundabouts are built 
with DelDOT oversight. Finally, a developer could construct a roundabout on 
private land, which would have some level of oversight from DelDOT for 
inspection, but DelDOT does not have control over the final plans. Todd 
recommended developers use the resources DelDOT has provided online 
for roundabout guidance.  

 
• Donna West commented that the Warrington Road roundabout is hard to 

navigate. The lanes are narrow and the center concrete island is large. Todd 
responded that DelDOT provides guidelines on minimum lane width (usually 
14’-16’). The inner circle is often concrete, because landscaping could 
obstruct sightlines and access for landscape maintenance could be difficult. 

 
 
Trees within the Right-of-Way 
 
This section of the meeting is a response to Working Group recommendation B-
14: Identify locations where trees can safely be planted within the right of 
way. This presentation was given by Mike Campbell from WRA to educate working 
group members and solicit feedback.  
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There are two main reasons DelDOT would include trees along a typical project in 
public right-of-way: to meet regulatory requirement such as the Landscaping and 
Reforestation Act, or when requested by the community. The requirements or 
desire for landscaping starts in project planning. DelDOT Planning coordinates with 
the DelDOT South Maintenance District and Roadside Environmental Coordinator 
to discuss the project and any potential maintenance concerns related to the 
landscape. 
 
Safety is a major factor when planning landscaping along a typical roadway. Trees 
can be a major hazard if they are placed improperly. Trees must be set back to 
maintain lines of sight to provide safe movement for cars, pedestrians, and bicycles. 
Lateral offsets are critical components to the design, and are based on the roadway 
classification, design speeds, adjacent land use, and presence of a physical barrier. 
Trees and utilities are often competing for limited available space within the right-
of-way, both above and below ground.  
 
Selecting the correct species of trees is important to help reduce future 
maintenance impacts for trees and utility companies. Things like salt spray 
tolerance, wind tolerance, and sandy soil conditions are specific things to consider, 
especially in Sussex County. Invasive and harmful species are prohibited by law 
and there is currently a draft bill that may require all plantings within public right-of-
way to be native species. Mike also referenced DelDOT’s publication “Enhancing 
Delaware Highways,” as a resource for trees and landscaping within the right-of-
way.  
 
Lastly, Mike emphasized the maintenance requirements and costs for installing and 
maintaining trees and landscaping within the right-of-way. Landscape maintenance 
agreements are required for all projects where extensive landscape elements are 
desired. Agreements are between DelDOT and an established entity with financial 
capacity to maintain landscape over time.  
 
Robert Fischer asked if the guidelines Mike presented were only for future projects 
or also for existing roads. He specifically mentioned Miller Road at Airport Road, 
due to the fire company’s use of this corridor. Todd Oliver responded that if there 
were a safety related issue for an existing landscaping, DelDOT would look into 
trimming or removing any landscaping so the necessary sight lines are met, 
allowing vehicles to navigate the intersection in a safe manner.  
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Mary Roth said the Historic Lewes Byways Committee has been working with 
DelDOT on the landscaping for several of the new projects and developments 
coming to the Five Points area, including Minos Conaway, the Tower Hill 
development on New Road, and Wescoats Road and Old Orchard Road. She 
added how helpful the information Mike presented will be to others who want to 
work on projects and offered to help inform the process. Leah Kacanda added that 
the member packet includes a one-page document with all the relevant information.  
 
Mary asked if the Landscape and Reforestation Act referred to earlier is Delaware’s 
Tree Bill or something separate. Mike clarified that the Act and the Bill go hand in 
hand. When a certain number of trees are removed, DelDOT is required to replant 
new trees into that project. Projects requiring compliance with the law are limited to 
roadway widening or new roadway alignment projects. Tree impacts are quantified 
individually or by the acreage that is impacted. Reforestation mitigation quantities 
are based on volume of forest or tree impacts and will require a one-to-one acreage 
mitigation or individual tree replacement.  
 
 
Phase 2 Implementation Plan Update 
 
Leah Kacanda provided the Implementation Plan Update. Of the 78 Working Group 
recommendations, 55 are now in progress, ongoing or completed. One 
recommendation is newly “In Progress;” three recommendations are complete 
since last meeting; one recommendation has changed from “In Progress” to 
“Ongoing.” “In-progress” means that at some point, the recommendation will be 
complete, and “ongoing” means it’s part of a normal procedure on a continuing 
basis that is always being worked on, monitored, etc. All seven recommendations 
“To be in initiated in 2021” were initiated in 2021, and four recommendations were 
selected “To be initiated in 2022.”  
 
Leah proceeded to give progress updates. 
 

• A-7 – Study the feasibility of widening or adding through lanes on 
Plantation Road from Route 24 to Cedar Grove Road and Postal Lane.  

o This study is on hold pending results of the Mulberry Knoll Road 
Extension study.  

o Mulberry Knoll Road study expected to be completed in Spring of 
2022. 
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• B-2 – Consider modifications to land development requirements and/or 
the Development Coordination Manual that require additional 
buffers/setbacks for all new developments for future road expansion.  

o In 2020, the Sussex County Planning & Zoning Commission 
discussed a potential future revision to the Zoning Code to clarify the 
maximum extent to which parking may be permitted in the front yard 
setback. 

o DelDOT updated the Development Coordination Manual (DCM) in 
December 2019 to require greater width along two-lane principal 
arterials.  

o Changing right of way requirements on other road classifications 
would require another update to the DCM. 

o DelDOT is currently updating Chapter 2 of the DCM – Traffic Studies 
o Chapter 3 deals with Right of Way. That update is not yet underway. 
o The Development Coordination Manual is in the Strategic Highway 

Safety Plan (Strategy 5.2 Revise DelDOT’s Development 
Coordination Manual to require additional pedestrian infrastructure 
improvements related to new developments). 

 
Mike Tyler asked about cycling in developments, pointing out that pedestrians 
appear to be taken care of, but no mention of cyclists for developments. Will 
DelDOT be asking developments for bicycle lanes as well? Pamela Steinebach 
responded that for developments, the requirement for a shared-use path is 
determined by whether the development is in a particular investment level guided 
by the Office of State Planning and depends on the number of trips the development 
generates. Based off these criteria, DelDOT will let the development know if they 
need to have a shared-use path along their frontage roadway or not. 
 

• B-5 – Study the feasibility of converting the Arby’s driveway between 
Route 1 and Savannah Road into a publicly‐accessible road 

o DelDOT negotiated a concept for connections through the Nicola 
Pizza property.   

o Sussex County approved the Nicola Pizza site plan with the 
easement language.  

o Further progress on hold until Arby's comes up for development.  
o Traffic conditions will be monitored during the Old Orchard Road 

realignment construction. 
• B-8 –Study the feasibility of a parking management system to alert 

travelers when parking lots at major destinations are full 
o DNREC is getting ready to update the entrance to Cape Henlopen 

State Park, and would like to explore adding automated counters for 
use in tracking parking occupancy.  
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• B-10 – Endorse "don't block the box" legislation with camera 
enforcement 

o To be Initiated in 2022 
o Local legislators and DelDOT are drafting legislation 

• B-14 – Identify locations where trees can safely be planted within the 
right of way.  

o The presentation earlier this evening provided the guidelines that 
govern how trees could potentially be planted within the right of way. 

o At the April 2022 meeting, members will have the opportunity to 
provide input on desired locations for trees. 

 
Robert Fischer asked about recommendation B-5, especially with further progress 
being on hold due to Arby’s and asked if there would be a schedule that could be 
made available to members. Shanté Hastings responded that DelDOT is not 
planning to move this recommendation forward until the Arby’s parcel redevelops. 
Making this connection will impact their parking and require a complete redesign. 
Jamie Whitehouse added that the easement language on the Nicola Pizza site plan 
is permanent. Achieving this interconnectivity requires both of the parcels, and with 
the Nicola Pizza easement being approved, it’s already 50% done. Robert Fischer 
recommended making the Arby’s redevelopment a possible shared-expense to 
help with moving the project forward.  
 

• C-1 – Conduct a corridor study on Route 9 to determine the feasibility 
of widening to four lanes 

o A project is programmed in the FY 21 - 26 CTP.  
o Project development process began in October 2021.   
o The Plantation Road project will complete the widening of Route 9 

from Ward Avenue to Route 1. 
• C-2 – Conduct a study at Route 9 and Minos Conaway Road to 

determine if a traffic signal is warranted and install a signal if warranted 
o Study is complete, recommending installation of a southbound right-

turn lane on Minos Conaway Road and keeping stop sign control.  
o A project was programmed in the FY 21 - 26 CTP.  
o The right turn lane was accelerated by adding it to a paving 

rehabilitation project, and construction is underway. 
• C-4 – Improve the Canary Creek bridge on New Road to reduce flooding 

o The project development process is underway under DelDOT's 
Bridges/State of Good Repair budget.  

o Online public information meetings were held in June and August 
2021.   

o Final right of way approval has been received.  
o Construction is anticipated to begin in Fall of 2023, rather than after 

completion of Old Orchard Road as originally planned. 

Andrew Bing
Are we doing this?

Kacanda, Leah
I welcome feedback from the team if we want to have a slide soliciting feedback on tree locations.
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• C-5 – Improve the intersection of Cave Neck Road, Sweet Briar Road, 
and Hudson Road.  

o A project is programmed in the FY 21 - 26 CTP.  
o DelDOT presented alternatives to Council in November. A public 

workshop was held November 16, 2021.  
o A preferred alternative is scheduled to be selected in early 2022 and 

design complete in early 2024. 
• C-6 – Study the feasibility of lengthening left‐ and right‐turn lanes 

throughout the study area 
o DelDOT Traffic evaluated locations suggested by Five Points 

Working Group members. All but two have been incorporated into 
other DelDOT projects.  

o DelDOT is looking at the potential to add southbound Route 1 at 
Dartmouth Drive to the Kings Highway capital project.  

o Southbound Route 1 at Ames Drive will be re-evaluated after changes 
are completed at Holland Glade Road.  

o Design is underway on southbound Route 1 at Old Landing Rd.   
o A pavement rehabilitation project now under construction on Minos 

Conaway Road from Route 9 to Brittany Lane is adding the right turn 
lane at US 9. 

• C-7 – Study the feasibility of improving Minos Conaway Road with 
appropriate lane widths, shoulder widths, turn lanes, curvature, etc. 

o A curve compliance study completed in February 2019 and signage 
improvements were implemented in March 2019.   

o The Henlopen TID study recommended a project to improve Minos 
Conaway Road. The project is not funded.   

o A paving project is adding a right turn lane at US 9.  
o Further action on hold pending completion of Minos Conaway GSI. 

• C-11 – Develop concepts and estimates for bringing roads in the study 
area to DelDOT standard, including shoulders 

o In 2020 the Working Group clarified that C-11 applies to state roads.  
o The Henlopen TID study addressed state-maintained roads west of 

SR 1 and developed estimates for bringing them up to DelDOT 
standard with 11-foot lanes and shoulders per functional 
classification.   

o The main roadways east of Route 1 are in the CTP or are being 
studied by others. 

o The status of this recommendation is changed to COMPLETE. 
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• C-12 – Study access management opportunities along Route 1 in the 
study area, including potential connections between businesses  

o An agreement between Lowe's and DelDOT has been executed to 
provide access to Lowe's from Route 1 through the Lewes Transit 
Center property.  

o Sussex County is actively pursuing interconnectivity in all commercial 
projects along Route 1. 

o This recommendation status is changed to ONGOING 
• C-14 – Study the feasibility of installing a “YOUR SPEED” display on 

southbound Route 1 at Nassau Road. 
o The radar speed sign was installed August 18, 2021 in the median 

approximately 415 ft south of Nassau Road (northern access point). 
o Status:  COMPLETE 

• C-16 – Study the feasibility of providing driveway access from Beacon 
Middle School and Love Creek Elementary School onto Mulberry Knoll 
Road 

o To be initiated in 2022. 
o Revisit reasons behind the original school site access plans. 
o Consult with Cape Henlopen School District. 

 
Mike Tyler asked about the widening of Route 9 due to Minos Conaway and if the 
wide shoulder that exists would be impacted because it’s frequently used by 
cyclists. The other question Mike had was related to interconnectivity of Grotto’s 
Pizza and Lowe’s and other missed opportunities in the area. Shanté agreed that 
there had been some missed opportunities for interconnectivity, but commercial 
property owners need to be willing to provide interconnectivity to make something 
like this happen. Kim Stevenson added that Sussex County is working hard on this 
initiative, asking developers for plans showing interconnectivity or where future 
connections would be provided if adjacent non-commercial property converted to 
commercial development  
 

• D-1 – Study the feasibility of a hop‐on, hop‐off van or jitney service 
loop for Lewes similar to free service in Cape May (Five Points, 
hospital, Lloyds Grocery Store, downtown Lewes, Library, Lewes 
Beach, Ferry, State Park, etc.) 

o Primary lead is the City of Lewes.  
o DTC has held conversations with the City of Lewes about providing 

them small cutaway (paratransit sized) buses that they could operate 
as jitneys. 

o Lewes wants to start service in May 2022.  
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Anne Marie Townshend said this was prioritized by City Council for 2022. They are 
calling it a pilot program. The City will lease retired paratransit buses from DTC, 
which greatly reduces the cost for vehicles. They anticipate two buses will run a 
loop with stops including the Ferry, beach parking lots, Otis Smith Park, 1812 
parking lot, George H.P. Smith Park where the Farmers Market is held, then 
through town to Schley Avenue (a satellite parking site for downtown), the Library 
and trail head, and Cape Henlopen High School. The City is working with the High 
School to try to get a park and ride location there. There are still a lot of details to 
work out but the City is making good progress. It costs more to run than the revenue 
it will generate. But the City is hoping to relieve parking congestion and traffic 
congestion while providing a service to people living in and visiting Lewes.   
 

• D-3 – Develop design guidance to separate pedestrians and bicyclists 
from highway traffic using aesthetic treatments 

o To be Initiated in 2022 
• D-4 – Develop concepts and estimates for filling sidewalk gaps along 

New Road and Old Orchard Road 
o Portions will be built by current CTP projects:  

 Old Orchard Road relocation project – construction start Fall 
2022, complete 2025 

 New Road Canary Creek Bridge – construction start Fall 2023, 
complete Spring 2024 

 SR1/Minos Conaway Road – construction start 2023, 
complete 2025 

 New Road from Nassau Road to Old Orchard Road –
preliminary engineering start 2025 

o Portions will be built by developer projects. 
o The Byway Committee will identify remaining gaps on New Road. 
o DelDOT will inventory remaining gaps on Old Orchard Road in FY 

2023. 
• D-5 – Develop concepts for filling all sidewalk gaps along Savannah 

Road between Lewes and Five Points.  
o The Savannah Road Sidewalk project started construction November 

1, 2021. It places sidewalk on the south side of Savannah Road from 
Quaker Road to the G&L Trail. 

o The Old Orchard Road relocation project will add sidewalk on 
Savannah Road in project limits. 

o DelDOT will inventory remaining gaps in FY 2023 and report to the 
Byway Committee.  

o The Byway Committee is investigating moving forward with a master 
plan for Savannah Road. 
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• D-9 – Identify potential connections to and from the Lewes Transit 
Center 

o Being examined as part of the SR 1 Low Stress Bikeway study.  
o Draft FY 2023-28 CTP has a project on Shady Road including 

pedestrian/bicycle improvements. 
• D-11 – Study the feasibility of providing shelters at bus stops – Context 

sensitive i.e. beach style.  
o DTC has upgraded and improved transit shelters in the Five Points 

study area with its new statewide standard shelter.   
o DTC will continue to evaluate bus stops for shelters. 
o This recommendation is COMPLETE 

• D-15 – Study opportunities for pedestrian crossings on Kings Highway 
and Freeman Highway  

o Pedestrian crossings of Kings Highway were provided at the signal at 
Clay Road.  

o Improved pedestrian crossings are planned to be installed at the 
signal at Kings Highway and Gills Neck Road in 2022.  

o By agreement between a developer, the City of Lewes, and DelDOT, 
a new signal will be installed at Freeman Highway and Monroe 
Avenue which will have at least one crosswalk across Freeman 
Highway.  

o Additional pedestrian facilities may be included with the Kings 
Highway CTP project as proposed by the Kings Highway/Gills Neck 
Road Byway Master Plan.   

o The Kings Highway CTP project has started and a public meeting is 
planned in February 2022.  

o Rectangular Rapid Flashing Beacons (RRFB) are now operating at 
the trail crossing of Freeman Highway near Cape Henlopen Drive. 
 

Mike Tyler asked about the possibility of a bicycle lane on New Road from SR 
1/Nassau Road to Pilottown Road and asked what the plans are for Shady Road. 
Mary Roth responded that there are not a lot of options between Nassau Road and 
Old Orchard Road. Currently, the best access for bikes is provide by the 
Georgetown-Lewes Trail. However, a shared use path along New Road is under 
development. The Tower Hill development on New Road will provide a shared use 
path that extends along New Road to Schaffer Lane. At Schaffer Lane cyclists will 
cross over New Road to access the shared use path along the Lewes Waterfront 
Preserve, which will continue over the new Canary Creek bridge. The configuration 
of the path on the north side of the Canary Creek bridge is still under development, 
but the ultimate goal is to get cyclists safely up New Road and into the Reserve at 
Pilottown which has lots of low-stress streets. In regard to Shady Road, Jenn Cinelli 
said that the project has been submitted to the CTP, which is still in draft form and 
more related to transit.  
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Rep. Peter Schwartzkopf said that if more bus shelters needed to be built, he could 
provide funding. Shanté added that all of the bus shelters in recommendation D-11 
have been completed, but if there are other locations of interest, DelDOT would be 
happy to coordinate with Rep. Peter Schwartzkopf on that effort.  
 

• E-2 – Evaluate the potential transportation benefits, costs, and impacts 
of a new road parallel to Plantation Road connecting Mulberry Knoll 
Road to Route 9; require any new development in this area to build this 
road to state specifications one parcel at a time 

o This project is a candidate for the FY 23-28 Capital Transportation 
Program; CTP hearings were held in September. 

o It is still intended that developers will build this road to the greatest 
extent possible or will contribute to its construction through the 
Henlopen TID. 

o A public workshop was held October 26, at 4:00 pm. 
o The study will be completed in Spring of 2022. 

• E-4 – Evaluate the potential transportation benefits, costs, and impacts 
of a new road connecting Route 1 north of Five Points and the 
Vineyards 

o To be Initiated in 2022.  
o A new road connection would allow developments in the area to 

access the roadway network from more than just a single point. 
• E-7 – Evaluate the potential transportation benefits, costs, and impacts 

of a new through road connecting Postal Lane with the intersection of 
Old Landing Road/Airport Road 

o Airport Road extension from Old Landing Road to SR 24 is included 
in a CTP project which will begin preliminary engineering in 2025.  

o The new extension from Old Landing Road will connect to Beebe 
Drive which connects to SR 24. 

o There is no project at this time to extend Airport Road west of SR 24 
to Postal Lane. It is recommended by the Henlopen TID study.  

 
Robert Fischer remarked he would like to see projections of how DelDOT’s ongoing 
improvements to signals, signal connectivity, surveillance and central control in the 
next five years will improve travel times on SR 1. Todd Oliver responded that the 
traffic signal improvements are being constantly evaluated and have the benefit of 
DelDOT being able to make real-time adjustments when issues occur. Todd added 
that he is not aware of any effort to project future traffic, but with everything DelDOT 
has in place with real-time capabilities is efficient and does help improve situations. 
Bob Fischer then suggested that in lieu of projections, DelDOT could do periodic 
reports on actual travel time.  
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Next steps 
 
Andrew summarized the next steps in the Working Group process: 

• Continue work on recommendations 
• Provide email progress updates in February and March 
• Convene the Working Group on April 25, 2022  
• Prepare the 2021 Annual Report summarizing activities and progress in 

2021 
• Schedule a public workshop in May 2022 

 
Public comments 
 
Andrew Bing asked meeting attendees whether they had any comments or 
questions.  
 

• Eul Lee commented about the safety comparison of signalized intersections 
versus roundabouts. This is confusing because roundabouts aren’t replacing 
signals, Also, at the roundabout on Beaver Dam Road, Beaver Dam Road 
seems to go into the new development.  

• Shanté responded that if an existing stop-controlled intersection or a new 
development driveway intersection would qualify for a traffic signal, then 
DelDOT examines whether a roundabout or traffic signal would be a better 
fit. For the Beaver Dam Road example, there are no traffic signals on that 
road already so a roundabout would be better served. The amount of traffic 
generated by a development also plays a role in whether or not the 
intersection requires a traffic signal/roundabout. The Beaver Dam Road 
roundabout is offset so the travel path is deflected in order to slow traffic 
down and make it safer to navigate. Permanent lighting will be installed.  

• Eul Lee asked whether single lane roundabouts preclude future expansion 
to accommodate traffic growth and therefore will cause bottlenecks. Shanté 
responded that single lane roundabouts do have capacity limits. DelDOT 
bases design on 20-to-30-year projections. If in the longer-term traffic growth 
exceeds the single lane roundabout capacity, DelDOT would either create a 
multilane roundabout or take out the roundabout and put in a signalized 
intersection.  

• Mike Tyler added that as a cyclist, the only thing they fear with roundabouts 
is how cars won’t yield to bicycles, suggesting that proper signage could help 
with that. 

 
Andrew Bing thanked everyone for the presentations, the attendees and all of the 
discussions for the evening. The meeting was adjourned at 7:50 pm.  
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Public attendance     
 
Twelve members of the public attended, as listed below. 
Marc Coté  
Bonnie Crosby 
Charles Daneri 
Dan Deboissiere 
Savannah Edwards 
Eul Lee   

Ron Nichols 
Diana O’Hagan 
Bill Weller 
Donna West 
Joe Hoechner 
Anonymous attendee 

 
 
 
 



List of upcoming meetings 
Phase 2 Working Group 

Public Workshop 
Monday, May 9, 2022, 4:00-6:00 pm
Cape Henlopen High School Library

Meeting #13 
Monday, October 24, 2022, 6:00 pm 
Location to be determined 

Meeting dates, times, locations, and agendas are subject to change. 

See the Delaware Public Meeting Calendar 
at publicmeetings.delaware.gov 

for official meeting notices. 



FIVE POINTS TRANSPORTATION STUDY $ < $200K * <3 years ◊ Low
$$ $200K ‐ $2M * * 3‐10 years ◊ ◊ Medium

$$$ $2M ‐ $20M * * * >10 years ◊ ◊ ◊ High
January 31, 2022 (red text indicates changes since January31, 2022 Working Group meeting) $$$$ $20M ‐ $200M

$$$$$ > $200M

Category ID Priority
Old idea

no.
Working Group recommendation Assumed lead agency

Other responsible 
parties (if any)

Study
cost

Study
timeframe

Imp.
cost

Imp.
timeframe

Imp.
impacts

Status Remarks

A 1 N/A 25
Review the need for grade separating or restricting crossings between 
Frederica and Lewes before eliminating signals in this area

DelDOT ‐ Traffic $ * N/A N/A N/A COMPLETE
Studies have been completed, with results presented to the Working 
Group in October 2019. DelDOT is proceeding with a program of grade 
separations and crossover improvements. 

A 2 N/A 42
Evaluate Tulip Drive connection to Route 1 as part of the Minos 
Conaway Road grade separation project

DelDOT ‐ PD South $ * $$ * * ◊ ◊ COMPLETE Tulip Drive connection is now part of the Minos Conaway project.

A 3 N/A 53
Study the feasibility of increasing the proposed Route 24 bypass of 
Millsboro from one lane in each direction to two lanes in each direction

DelDOT ‐ PD South $$ * * $$$$ ** ◊ ◊ ◊ COMPLETE
This effort was completed as part of the US 113 Millsboro‐South Area 
Supplemental DEIS. A two‐lane bypass was found to be adequate for 
future demand.

A 4 N/A 54
Study options for signage to direct appropriate traffic, i.e. local, boat, U 
of D and walking/biking areas, under the Nassau Bridge

DelDOT ‐ PD South $ * TBD TBD TBD IN PROGRESS

Sussex County Tourism has developed the plan for destination signing 
on SR 1 including the destinations and sign appearance. Directional signs 
installed as part of the Minos Conaway project will have a look that is 
consistent with the Sussex County Tourism  design scheme.  
Documentation of signing will be available when semi‐final plans are 
completed and the public will have the opportunity to comment. 
Coordinate with recommendation B-24.

A 5 N/A 55
Evaluate one‐way service roads as part of the Minos Conaway Road 
grade separation project

DelDOT ‐ PD South $ * $$ * * ◊ ◊ COMPLETE

Service roads are now part of the project; they are two-way to provide 
better mobility. Please see the project page for additional information. A 
ramp from northbound Route 1 to the east service road in the vicinity of 
Meineke is under consideration to serve local traffic. 

A 6 N/A 82
Study the feasibility of extending the eastbound widening of Route 24 
to Love Creek

DelDOT ‐ PD South $ * $$$ * * ◊ ◊ ◊ COMPLETE

The current project, design of which is nearing completion, extends the 
four‐lane section on SR 24 to a point west of Beacon Middle School. 
Widening to three lanes (one through lane in each direction plus a 
center left‐turn lane) will extend to the Love Creek bridge. The Henlopen 
TID study anticipates that widening of the bridge will be needed by 
2040. 

A 7 N/A 83
Study the feasibility of widening or adding through lanes on Plantation 
Road from Route 24 to Cedar Grove Road and Postal Lane

DelDOT ‐ PD South/Planning $ * $$$ * * ◊ ◊ ◊ IN PROGRESS
On hold pending results of the Mulberry Knoll Road Extension study. See 
recommendations E‐2 and E‐3.

IMPLEMENTATION PLAN STATUS REPORT

  A.  Recommendations to be implemented under current DelDOT projects or initiatives   

Page 1 of 9
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IMPLEMENTATION PLAN STATUS REPORT

B 1 Y 34
Require new developments to plan for interconnections to any future 
development areas and monitor to ensure implementation

Sussex County DelDOT $ * N/A N/A N/A ONGOING

All subdivision applications are subject to pre-application meetings.  
Where the potential for interconnectivity to undeveloped parcels is 
identified, this is discussed with developers prior to application 
submittal.

B 2 Y 86
Consider modifications to land development requirements and/or the 
Development Coordination Manual that require additional 
buffers/setbacks for all new developments for future road expansion

Sussex County DelDOT $ * N/A N/A N/A IN PROGRESS

In 2020, the Sussex County Planning & Zoning Commission discussed a 
potential future revision to the Zoning Code to clarify the maximum 
extent to which parking may be permitted in the front yard setback.   
DelDOT updated the Development Coordination Manual to require 
greater width along principal arterials. Sussex County's east-west roads 
are not principal arterials except Route 18/404. Changing right of way 
requirements on other road classifications would require another 
update to the DCM. DelDOT is currently updating Chatper 2 of the DCM - 
Traffic Studies. Chapter 3 deals with Right of Way. That update is not yet 
underway. The DCM is in the Strategic Highway Safety Plan (Strategy 5.2 
Revise DelDOT’s Development Coordination Manual to require 
additional pedestrian infrastructure improvements related to new 
developments). 

B 3 Y 4

Study the feasibility and anticipated effectiveness of modifying signage, 
starting in Milford, to encourage through drivers (to points outside the 
Route 1 corridor between Lewes and Dewey Beach) to use Route 113, 
Route 5, Route 23, etc.

DelDOT ‐ Traffic
Private partner(s) 

such as Waze
$ * $$ * ◊ COMPLETE

An additional sign was installed on southbound SR 1 south of 
Thompsonville Road to identify municipal destinations and distances. 
Anticipated effectiveness of guide signs is decreasing as more and more 
people rely on GPS/route guidance systems. Travel time messages are 
now displayed on these variable message signs approaching the beach 
area. This information is also available on the DelDOT app.

B 4 Y 91

Improve advance acquisition process to allow DelDOT to more quickly 
acquire land needed for transportation improvements and acquire 
available land within the Five Points Study Area (e.g., Creative 
Concepts)

General Assembly DelDOT $ * * N/A N/A N/A COMPLETE
New advance acquisition regulations were approved in 2018. Now 
proactive purchases will be feasible.

B 5 Y 50
Study the feasibility of converting the Arby’s driveway between Route 1 
and Savannah Road into a publicly‐accessible road

DelDOT ‐ Planning

DelDOT ‐ Real 
Estate and PD 

South; property 
owners

$ * $$ * * ◊ IN PROGRESS

DelDOT negotiated a concept for connections through the Nicola Pizza 
property.  Sussex County approved the Nicola Pizza site plan with the 
easement language.  Further progress on hold until Arby's comes up for 
development. Coordinate with B-1 , C-12.

B 6 Y 14
Incorporate more walkable, bikeable, mixed‐use town centers into the 
comprehensive plan

Sussex County $ * N/A N/A N/A Longer-term

  B.  Implement policies and procedures to make the area more efficient, sustainable, and beautiful 

Page 2 of 9
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IMPLEMENTATION PLAN STATUS REPORT

B 7 Y 89 Continue TID studies both east and west of Route 1 DelDOT ‐ Planning
Sussex County, 
City of Lewes

$$ * TBD TBD TBD COMPLETE

At its October 27, 2020 meeting, Sussex County Council approved the 
Henlopen TID agreement. The Henlopen TID recomendations are related 
to Five Points Recommendations A‐6, A‐7, C‐1, C‐3, C‐7, C‐19, E‐2, and 
E‐3.  Because most available land on the east side of Route 1 has already 
been developed or approved for development, there is limited value to a 
TID in this area.

B 8 Y 62
Study the feasibility of a parking management system to alert travelers 
when parking lots at major destinations are full

DelDOT ‐ Planning

DelDOT Traffic, 
DTC, property 

owners, 
businesses,

DNREC, private 
partner(s)

$$ * $$$ * * ◊ IN PROGRESS

DelDOT has reached out to DNREC to obtain information on their 
current parking count and monitoring practices and historic lot count 
data. DNREC is getting ready to update the entrance to Cape Henlopen 
State Park, and would like to explore adding automated counters for use 
in tracking parking occupancy. Coordinate with recommendation B-3.

B 9 N 69 Study enhancing New Road per Byway Master Plan DelDOT

City of Lewes, 
Sussex County, 

Delaware 
Greenways, 

Byway Committee

N/A N/A $$$ * * ◊ ◊ ◊ ONGOING

The New Road Master Plan was endorsed by the Lewes Mayor & City 
Council on July 13, 2020. In addition, they approved the Byway’s request 
to transition to a citizen-led Byway Committee with representation from 
the City on the committee. The New Road bridge over Canary Creek is 
being designed in accordance with the Master Plan. Improvements 
along frontages of new development will be addressed by developer 
agreements.

B 10 N 94 Endorse "don't block the box" legislation with camera enforcement General Assembly
Delaware State 
Police, DelDOT

$ * * $$ * ◊ IN PROGRESS Local legislators and DelDOT are drafting legislation.

B 11 N 87
Ensure cost savings from transportation projects within the study area 
are re‐invested in projects within the study area

General Assembly $ * N/A N/A N/A Longer‐term

B 12 N 15
Study relaxed height limits as part of the comprehensive plan to 
increase density

Sussex County $ * N/A N/A N/A Longer‐term

B 13 N 95
Study alternatives to both meter and slow southbound traffic 
approaching Five Points

DelDOT $ * TBD TBD TBD COMPLETE
DelDOT has implemented speed reduction pavement markings along SR 
1 southbound approaching the Nassau Bridge.

B 14 N 36
Identify locations where trees can safely be planted within the right of 
way

DelDOT $ * $$ * * ◊ IN PROGRESS

DelDOT already considers adding trees during development of capital 
projects.  At the January, 2022 meeting DelDOT will provide the Working 
Group with guidelines that govern how trees could potentially be 
planted within the right of way. At the following Working Group 
meeting, members will have the opportunity to provide input on desired 
locations for trees.
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B 15 N 17
Identify all locations in the study area with poor drainage and make 
recommendations for potential inclusion in the Capital Transportation 
Program or developer requirements

DelDOT Sussex County $ * $$$ * * * ◊ ◊ Longer‐term

B 16 N 16
Increase the importance of considering noise and lighting impacts of 
major transportation project recommendations per regulations

DelDOT $ * N/A N/A N/A ONGOING

B 17 N 56
Evaluate the use of land made available by narrowing lanes for 
landscape and multi‐modal trails or parks

DelDOT $ * $$ * * ◊ Longer‐term

B 18 N 26
Study potential locations and designs for aesthetically pleasing 
gateways to coastal Sussex County

Sussex County
DelDOT, City of 
Lewes, Byway 

Committee
$ * $$ * * ◊ Longer‐term

B 19 N 75
Study the feasibility of mounting clear, consistent, day/night 
address/block numbering signage along Route 1

DelDOT
Sussex County 

Tourism
$ * $$ * ◊ Longer‐term

B 20 N 80
Consider whether CTP funding should be allocated based on population 
growth

DelDOT
Council on 

Transportation
$ * * N/A N/A N/A Longer‐term

B 21 N 7
Study frequency and causes of emergency vehicle preemption and 
make recommendations to balance emergency vehicle access with 
traveler mobility

DelDOT
Emergency service 

providers
$ * $$ * ◊ ONGOING

Minimizing the impact of pre-emption is an ongoing effort. New signal 
controllers that will enhance recovery from preemption were deployed 
along the corridor. The vendor is working on firmware updates to take 
advantage of this feature.

B 22 N 2 Require bike parking as a condition of certain new developments Sussex County $ * N/A N/A N/A ONGOING
Discussions with developers occur as plans are submitted. Bike parking 
recommendations are made for some site plans.

B 23 N 35
Use an app to warn people of congestion on Route 1 and recommend 
alternative routes

DelDOT $ * N/A N/A N/A COMPLETE DelDOT app is in place and continually being updated.

B 24 N 49 Improve tourism‐oriented destination signage along Route 1 Sussex County Tourism DelDOT $ * $ * ◊ IN PROGRESS
Sussex County Tourism is taking the lead on this effort in conjunction 
with municipalities.  Coordinate with recommendation A-4. 

B 25 N 28
Identify the costs and benefits of dedicating Nassau Commons 
Boulevard to public use

DelDOT Planning
Sussex County, 

property
owner

$ * $$ * * ◊ ◊ IN PROGRESS

The developer of the Vineyards may be improving a portion near US 9. 
DelDOT is investigating right of way issues, including maintenance. The 
Henlopen TID recommended a project to improve Nassau Commons 
Boulevard, which is currently not funded. 

B 26 N 21
Bring in nationally recognized planners and engineers to provide new, 
creative ideas that draw from examples in other parts of the country

DelDOT Sussex County $ * N/A N/A N/A Longer‐term

B 27 N 9
Develop a better process for constituents to request transportation 
improvements

DelDOT

General Assembly, 
Sussex County, 

Council on 
Transportation

$ * N/A N/A N/A IN PROGRESS
DelDOT continues to develop the Project Pipeline Process, a new portal 
for the public to identify transportation issues and request 
improvements.
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C 1 Y 20
Conduct a corridor study on Route 9 to determine the feasibility of 
widening to four lanes

DelDOT ‐ Planning $$ * * $$$$ * * * ◊ ◊ ◊ IN PROGRESS

Widening is recommended by the Henlopen TID study, with limits from 
Ward Avenue to just west of Old Vine Boulevard.  A project is 
programmed in the FY 21 - 26 CTP.  Project development process began 
in October 2021.  The Plantation Road project will complete the 
widening of Route 9 from Ward Avenue to Route 1.

C 2 Y 72
Conduct a study at Route 9 and Minos Conaway Road to determine if a 
traffic signal is warranted and install a signal if warranted

DelDOT ‐ Traffic $ * $$ * ◊ COMPLETE

Study is complete, recommending installation of a southbound right-
turn lane on Minos Conaway Road and keeping stop sign control. A 
project is programmed in the FY 21 - 26 CTP. The right turn lane was 
added to a paving rehabilitation project and construction is underway.

C 3 Y 64
Initiate a capital project to improve the intersection of Old Landing and 
Warrington Road (developer funding and concept are available)

DelDOT ‐ PD South N/A N/A $$$ * * ◊ ◊ COMPLETE
A project is programmed in the FY 21 - 26 CTP. Design is scheduled to 
start in FY 2025.

C 4 Y 11 Improve the Canary Creek bridge on New Road to reduce flooding DelDOT ‐ Bridge N/A N/A $$$ * * ◊ ◊ ◊ IN PROGRESS

A project has been initiated under DelDOT's Bridges/State of Good 
Repair budget. Online public information meetings were held in June 
and August 2021.  Final right of way approval has been received. 
Construction is anticipated to begin in Fall of 2023.

C 5 Y 92
Improve the intersection of Cave Neck Road, Sweet Briar Road, and 
Hudson Road

DelDOT ‐ PD South $ * $$$ * * ◊ ◊ IN PROGRESS

Sussex County Council selected this intersection as the first project its 
FAST program (Funding Accelerating Safety in Transportation). DelDOT 
presented alternatives to Council in November. A public workshop was 
held November 16, 2021. A preferred alternative is scheduled to be 
selected in early 2022 and design complete in early 2024.

C 6 Y 102
Study the feasibility of lengthening left‐ and right‐turn lanes throughout 
the study area

DelDOT ‐ Traffic $ * $$$$ * * * ◊ ◊ ◊ IN PROGRESS

DelDOT Traffic evaluated locations suggested by Five Points Working 
Group members. All but two have been incorporated into other DelDOT 
projects. DelDOT is looking at the potential to add southbound Route 1 
at Dartmouth Drive to the Kings Highway capital project. Southbound 
Route 1 at Ames Drive will be re-evaluated after changes are completed 
at Holland Glade Road. Design is underway on southbound Route 1 at 
Old Landing Rd.  A pavement rehabilitation project now under 
construction on Minos Conaway Road from Route 9 to Brittany Lane is 
adding the right turn lane at US 9.

C 7 Y 104
Study the feasibility of improving Minos Conaway Road with 
appropriate lane widths, shoulder widths, turn lanes, curvature, etc.

DelDOT ‐ Planning/Traffic $ * $$$ * * * ◊ ◊ ◊ IN PROGRESS

A curve compliance study completed in February 2019 and signage 
improvements were implemented in March 2019.  The Henlopen TID 
study recommended a project to improve Minos Conaway Road. The 
project is not funded.  A paving project is adding a right turn lane at US 
9.  Further action on hold pending completion of Minos Conaway GSI.

C 8 Y 103
Study the feasibility of restriping two‐lane sections of Savannah Road 
with a two‐way left‐turn lane

DelDOT ‐ Traffic $ * $$ * * ◊ COMPLETE

DelDOT's assessment is complete. Providing a two-way left-turn lane is 
potentially feasible, but there are pros and cons to this idea. 
Implementation would likely involve more than striping. The Byway 
Committee is investigating moving forward with a master plan for 
Savannah Road that will consider whether a two-way left-turn lane 
should be provided. 

  C.  Make the most of existing roadway infrastructure
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C 9 Y* 73
Evaluate potential short‐term safety and operational improvements at 
Route 9, Plantation Road, and Beaver Dam Road while longer‐term 
improvements are under development

DelDOT Traffic/PD South $ * $ * ◊ COMPLETE
Signing and striping  was implemented in spring of 2020 to better 
organize and direct westbound Route 9  traffic flow. Potential direct 
access to Lowe's from Route 1 may reduce traffic at this location.

C 10 Y* 32
Continue to improve traffic signal phasing, timing and coordination 
using real time monitoring and control technologies

DelDOT ‐ Traffic $ * $ * ◊ ONGOING
This is a core function of DelDOT Traffic, and is done on an ongoing 
basis. Pre‐emption improvements are in progress; see recommendation 
B‐21. 

C 11 N 68
Develop concepts and estimates for bringing roads in the study area to 
DelDOT standard, including shoulders

DelDOT $$ * * $$$$$ * * * ◊ ◊ ◊ COMPLETE

In 2020 the Working Group clarified that C-11 applies to state roads. The 
Henlopen TID study addressed state-maintained roads west of SR 1 and 
developed estimates for bringing them up to DelDOT standard with 11-
foot lanes and shoulders per functional classification.  The main 
roadways east of Route 1 are in the CTP or are being studied by others.

C 12 N 98
Study access management opportunities along Route 1 in the study 
area, including potential connections between businesses

DelDOT Sussex County $ * $$$ * * ◊ ◊ ◊ ONGOING

An agreement between Lowe's and DelDOT has been executed to 
provide access to Lowe's from Route 1 through the Lewes Transit Center 
property. Sussex County is actively pursuing interconnectivity in all 
commercial projects along Route 1.

C 13 N 22 Study the feasibility of eliminating unsignalized crossovers on Route 1 DelDOT $ * $$ * * ◊ Longer‐term
This recommendation refers to crossovers between Five Points and 
Route 24.

C 14 N 51
Study the feasibility of installing a “YOUR SPEED” display on 
southbound Route 1 at Nassau Road

General Assembly DelDOT $ * $ * ◊ COMPLETE
Area legislators supported the installation of this sign using their 
Community Transportation Funds.  The radar speed sign was installed 
August 18, 2021.

C 15 N 38
Study the feasibility of lengthening the southbound acceleration lane 
on Route 1 at Minos Conaway Road

DelDOT $ * $$ * ◊ COMPLETE Construction was completed in spring 2020.

C 16 N 84
Study the feasibility of providing driveway access from Beacon Middle 
School and Love Creek Elementary School onto Mulberry Knoll Road

DelDOT
Sussex County, 
Cape Henlopen 
School District

$ * $$$ * * ◊ ◊
To be Initiated in 

2022

C 17 N 27
Conduct capacity analyses at study area intersections to identify the 
need for turn lanes

DelDOT $$ * $$$$ * * ◊ ◊ Longer‐term

C 18 N 60
Improve lane markings and signs at identified intersections: Five Points, 
Dartmouth Drive/Kings Highway, Plantation Road/Beaver Dam Road

DelDOT $ * $ * ◊ Longer‐term Immediate maintenance concerns are being addressed now.

C 19 N 78
Study the feasibility of an all‐way STOP at Beaver Dam Road and 
Kendale Road

DelDOT $ * $ * ◊ COMPLETE

Eight reportable crashes occurred at the intersection over the three 
years from March 2015 – March 2018. Based on the crash type, an all-
way STOP may not be an appropriate countermeasure,  with the 
curvature of the roadway and potential to increase rear-end crashes. A 
roundabout was studied but is not adequate for 2045 traffic.  The  
Henlopen TID study recommended a traffic signal by 2045; it will be 
installed when a signal warrant is met.  

C 20 N 48
Study the feasibility of replacing the HAWK signal with a full signal at 
Holland Glade Road, potentially with a fourth leg at the outlets

DelDOT ‐ Development 
Coordination

$ * $$ * ◊ COMPLETE

In conjunction with proposed development of Coastal Station on Route 
1 at Holland Glade Road, the HAWK signal will be removed and replaced 
with a full signal and a four-way intersection.  The intersection is now in 
final design.
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  D.  Make walking, bicycling, and transit more viable as alternatives to driving

D 1 Y 79

Study the feasibility of a hop‐on, hop‐off van or jitney service loop for 
Lewes similar to free service in Cape May (Five Points, hospital, Lloyds 
Grocery Store, downtown Lewes, Library, Lewes Beach, Ferry, State 
Park, etc.)

City of Lewes, DRBA DTC, DNREC $ * $$ * ◊ IN PROGRESS

Primary lead would be the municipality. DTC’s role would be advisory to 
determine feasibility, and to serve as a partner to any study effort. DTC 
held preliminary conversations with the City of Lewes about providing 
them small cutaway (paratransit sized) buses that they could operate as 
jitneys. DTC also received a federal grant to pilot on-demand 
microtransit (DART Connect) services in the Georgetown and Millsboro 
areas. Based the success of the pilot, this type of service could be used 
in the Lewes area. Lewes wants to start service in May 2022. 

D 2 Y 5
Study the feasibility of potential connections for walking and bicycling 
between existing neighborhoods, along streets, and to trails

Sussex County (as part of 
comprehensive plan)

DelDOT ‐ Planning $$ * $$$ * * * ◊ ◊ IN PROGRESS

The SR 1 Low-Stress Bikeway Study is underway to evaluate the 
potential for routes both parallel to and crossing Route 1. The results of 
the pedestrian bridge study in recommendation D-6 will be incorporated 
into this effort. Coordinate with D-6 and D-10.

D 3 Y 96
Develop design guidance to separate pedestrians and bicyclists from 
highway traffic using aesthetic treatments

DelDOT Sussex County $ * TBD TBD TBD
To be Initiated in 

2022

D 4 Y 90
Develop concepts and estimates for filling all sidewalk gaps along New 
Road and Old Orchard Road

DelDOT ‐ Planning $ * $$$ * * ◊ ◊ ◊ IN PROGRESS

 Portions will be built by current CTP projects on Old Orchard Road and 
SR 1/Minos Conaway Road, as well as by developer projects. The New 
Road Master Plan will identify remaining gaps on New Road.  A gap 
remains on Old Orchard Road between the Trail and New Road. DelDOT 
will inventory remaining gaps in FY 23.

D 5 Y 71
Develop concepts and estimates for filling all sidewalk gaps along 
Savannah Road between Lewes and Five Points

DelDOT ‐ Planning $ * $$$ * * ◊ ◊ ◊ IN PROGRESS

The Savannah Road Sidewalk project started construction November 1, 
2021. It places sidewalk on the south side of Savannah Road from 
Quaker Road to the G&L Trail. The Old Orchard Road relocation project 
will add sidewalk in the project limits. DelDOT will inventory remaining 
gaps in FY 23 and report to the Byway Committee. The Byway 
Committee is investigating moving forward with a master plan for 
Savannah Road.  To be coordinated with C‐8.  

D 6 Y* 52
Study the feasibility of pedestrian bridges over Route 1 at specific 
locations

DelDOT $ * $$$ * * * ◊ ◊ IN PROGRESS

Initial candidate locations have been identified: the Five Points 
intersection area, the Lewes Transit Center area, and near Rehoboth 
Outlets (Surfside). Further evaluation, including public input, will be 
conducted as part of the SR 1 Low-Stress Bikeway Study. Coordinate 
with D-2 and D-10.

D 7 N 59
Study the feasibility of transit service to tie the Milton/Red Mill 
Pond/Minos Conaway Road area into the transit network

DTC $ * $$ * ◊ IN PROGRESS

DTC studied the feasibility of providing traditional fixed route transit 
service to Milton/Red Mill Pond/Minos Conaway Road area and 
presented the findings to the 5 Pts. Transportation Advisory Group in 
January 2020 as not feasible at this time.  DTC has improved service 
connections for transit transfers between Routes 206 and 303, which 
make the connection from the Lewes Transportation Center to Milton, 
but other factors in the schedules prevent them from being seamless.     
DTC is studying other types of non-traditional transit service options to 
this area that are better suited to operate given the economic, road 
geometry and environmental factors. Statewide, DTC is looking to create 
micro transit service delivery options in select areas, to operate as a 
pilot. Additionally,  DTC will be applying for grants to support these 
proposals. The on-demand services mentioned in D-1 for Lewes could 
serve Milton in the future.  
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D 8 N 81
Study the feasibility of a park and ride lot on Route 24 at the edge of 
the study area

DTC DelDOT $ * $$$ * * ◊ ◊ ◊ IN PROGRESS

DTC supports implementing a Park and Ride along Route 24, but an 
exact location has not yet been determined. Discussions have begun 
with area businesses regarding park and ride locations along the Route 
24 corridor.

D 9 N 23 Identify potential connections to and from the Lewes Transit Center DelDOT $ * $$ * * ◊ IN PROGRESS
Being examined as part of the SR 1 Low Stress Bikeway study. Draft FY 
2023-28 CTP has a project on Shady Road including pedestrian/bicycle 
improvements.

D 10 N 6
Study the feasibility of a barrier in the median of Route 1 to deter 
pedestrian crossings at inappropriate locations

DelDOT $ * $$$ * * ◊ IN PROGRESS
Evaluations are being conducted in conjunction with recommendations 
D-2 and D-6.

D 11 N 67
Study the feasibility of providing shelters at bus stops ‐ Context 
Sensitive i.e. cottage beach style shelters

DTC $ * $$ * ◊ COMPLETE

DTC has upgraded and improved transit shelters in the Five Points study 
area with its new statewide standard shelter.  13 shelters were installed 
in the Rehoboth Beach/Lewes area and along the Route 1 corridor at the 
higher ridership locations in 2020 and 7 more bus shelters were installed 
in  2021.  DTC will continue to evaluate bus stops for shelters.

D 12 N 41
Identify publicly‐ and privately‐owned land in the study area that may 
be used for trails

DelDOT $ * $$$$ * * * ◊ ◊ Longer‐term

D 13 N 1 Identify locations in the study area where bike parking can be provided DelDOT $ * $ * ◊ Longer‐term

D 14 N 43
Study the feasibility of signing and/or pavement markings that will 
improve bicyclist comfort turning left from Dartmouth Drive onto 
Route 1

DelDOT ‐ Traffic $ * $ * ◊ COMPLETE

A bike box is not feasible at Dartmouth Drive. Bicyclists may cross SR 1 
with pedestrian signals. Additional safety measures may be considered 
as part of the Kings Highway CTP project, which includes this 
intersection. 

D 15 N 47
Study opportunities for pedestrian crossings on Kings Highway and 
Freeman Highway

DelDOT, DRBA $ * $$ * * ◊ IN PROGRESS

Signs were installed in May 2018. Pedestrian crossings of Kings Highway 
were provided at the signal at Clay Road. Improved pedestrian crossings 
are planned to be installed at the signal at Kings Highway and Gills Neck 
Road in 2022. By agreement between a developer,  the City of Lewes, 
and DelDOT, a new signal will be installed at Freeman Highway and 
Monroe Avenue which will have at least one crosswalk across Freeman 
Highway. Additional pedestrian facilities may be included with the Kings 
Highway CTP project as proposed by the Kings Highway/Gills Neck Road 
Byway Master Plan.  The Kings Highway CTP project has started and a 
public meeting is planned in February 2022.  Rectangular Rapid Flashing 
Beacons (RRFB) were confimed to be operational on 12/30/2021 at the 
trail crossing of Freeman Highway near Cape Henlopen Drive.
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E 1 Y 66 Study the feasibility of a grade separation at Five Points DelDOT ‐ Planning $$ * * $$$$ * * * ◊ ◊ ◊ Longer‐term

This effort will depend on the results of studies under A‐7, E‐2, and E‐3. 
Additionally, the shorter term improvements and CTP projects will 
impact the scope of the study.  DelDOT has reviewed prior GSI studies 
and is developing a strategy for initiating a new study.  

E 2 Y 70

Evaluate the potential transportation benefits, costs, and impacts of a 
new road parallel to Plantation Road connecting Mulberry Knoll Road 
to Route 9; require any new development in this area to build this road 
to state specifications one parcel at a time

DelDOT ‐ Planning Sussex County $$ * * $$$$ * * * ◊ ◊ ◊ IN PROGRESS

Idea is recommended by the Henlopen TID study.  DelDOT has initiated a 
planning study for this effort. Inventory and mapping of wetlands and 
historic resources  is underway. Opportunities for public involvement 
will be provided during the study process. This project is a candidate for 
the FY 23-28 Capital Transportation Program. CTP hearings were held in 
September, 2021. A public workshop was held October 26, 2021. 
Coordinate with A‐7 and E‐3. 

E 3 Y 8

Develop a plan for grid road patterns where land is available, working 
with property owners and developers, including a series of roads that 
connect Route 9, Route 23, and Route 24 between Plantation Road and 
Dairy Farm Road

DelDOT ‐ Planning
Sussex County, 

property owners 
and developers

$$ ** $$$$ * * * ◊ ◊ ◊ IN PROGRESS

Idea is recommended by the Henlopen TID study. The TID identified grid 
connections, but only between Plantation Road and Mulberry Knoll 
Road. The County Master Plan requires connections related to US 9 
when large parcels are developed along that corridor. Coordinate with 
A‐7 and E‐2.  

E 4 N 29
Evaluate the potential transportation benefits, costs, and impacts of a 
new road connecting Route 1 north of Five Points and the Vineyards

DelDOT $$ * * $$$ * * * ◊ ◊ ◊
To be Initiated in 

2022

E 5 N 44
Look at east/west traffic as a system: Minos Conaway (starting at Route 
9), New, Old Orchard, and Clay Roads

DelDOT ‐ Planning,
PD South

$$ * TBD TBD TBD Longer‐term

E 6 N 57
Study the feasibility, benefits, costs, and impacts of potential service 
roads along Route 1, including whether narrowing the median would 
facilitate provision of service roads

DelDOT $$ * * $$$$$ * * * ◊ ◊ ◊ Longer‐term

E 7 N 77
Evaluate the potential transportation benefits, costs, and impacts of a 
new through road connecting Postal Lane with the intersection of Old 
Landing Road/Airport Road

DelDOT $$ * * $$$ * * * ◊ ◊ ◊ IN PROGRESS

Airport Road extension from Old Landing Road to SR 24 is included in a 
CTP project which will begin preliminary engineering in 2025. Extension 
from SR 24 to Postal Lane is recommended by the Henlopen TID study, 
but there is no project. 

E 8 N 85
Evaluate the potential transportation benefits, costs, and impacts of a 
new road to connect Route 24 near Beacon Middle School with Old 
Landing Road near Arnell Creek

DelDOT $$ * * $$$ * * * ◊ ◊ ◊ Longer‐term

E 9 N 30
Revisit and consider feasibility of recommendations from 2003 SR 1 
Land Use and Transportation Study

DelDOT $$ * $$$$$ * * * ◊ ◊ ◊ Longer‐term

  E.  Invest in new infrastructure to support anticipated growth
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To: Five Points Transportation Study Phase 2 Working Group Members 

Kathi Colman 
Robert Fischer 
Josh Grapski 
Scott Green 
Councilman Doug Hudson 
DJ Hughes 
Todd Lawson 
Sen. Ernesto B. Lopez 
Glenn Marshall 
Carol Materniak 

Mary Roth 
Councilman Mark Schaeffer 
Lloyd Schmitz 
Rep. Peter Schwartzkopf 
Kim Hoey Stevenson 
Rep. Steve Smyk 
Pamela Steinebach
Ann Marie Townshend 
Michael Tyler 

Thank you for your participation in – and support of – the Five Points Transportation Study. We are pleased 
to present the 2021 Annual Report for Phase 2 of the study effort. Welcome to the new members who 
have joined the Working Group in 2022. 

With the help of the Working Group, significant progress was made in 2021 toward implementing many 
of the 78 recommendations approved by the Phase 1 Working Group. In addition to continuing work on 
29 recommendations that were in progress or ongoing at the beginning of 2021, DelDOT and Sussex 
County began work on seven additional recommendations. Three of the 78 recommendations were 
completed in 2021, bringing the total completed to 21. 

In 2022 the goal is to continue implementing projects and initiatives generated by the recommendations 
from Phase 1, with a focus on making improvements that the public can see on the ground. We are 
confident that, by following these recommendations, DelDOT and Sussex County can continue to make 
meaningful strides toward improving mobility and safety, maintaining quality of life, and providing 
opportunities for economic development in the Five Points area.  

Sincerely, 

Ms. Nicole Majeski Mr. Todd Lawson 
Secretary Administrator 
Delaware Department of Transportation Sussex County 
800 South Bay Road 2 The Circle 
Dover, Delaware 19901 Georgetown, Delaware 19947 
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INTRODUCTION 

This annual report documents activities in 2021 for 
Phase 2 of the Five Points Transportation Study. The 
goal of Phase 2 is to implement the Phase 1 Working 
Group recommendations in a process led by the 
Delaware Department of Transportation (DelDOT) 
and Sussex County (the County), informed by the 
Phase 2 Working Group and the public. 

Origin of the Five Points Transportation Study 

The area surrounding Five Points in eastern Sussex County has been one of the most rapidly growing parts 
of Delaware for many years. Five Points has long been known as an important gateway to Delaware’s 
beach area. Residents of the area also know it as a transportation bottleneck. Growth in the area and 
continued popularity as a tourist destination place more demands on the transportation system year after 
year. 

Phase 1 

To address these challenges, DelDOT and the County partnered in December 2017 to create the Five 
Points Transportation Study Working Group. The Phase 1 Working Group included a broad cross section 
of public and agency members designed to fully represent the variety of opinions and perspectives in the 
area. Groups represented include residents, business community members, State and County elected 
officials, and agency representatives at the state, county, and municipal levels. The Phase 1 Working 
Group was charged with developing recommendations to improve local traffic circulation at Five Points 
and in the surrounding area. Support was provided by DelDOT staff and consultants, collectively known 
as the Project Team. 

Phase 1 was conducted from December 2017 to October 2018. During that period the Phase 1 working 
group met ten times and conducted two public workshops. The working group developed 78 
recommendations, which are documented in the Phase 1 Final Report published in October 2018 that can 
be viewed on the Five Points website: 5points.deldot.gov. The recommendations were organized into five 
categories: 

A. Already being addressed by existing DelDOT projects or initiatives (as of the end of Phase 1) 
B. Implement policies and procedures to make the area more efficient, sustainable and beautiful 
C. Make the most of existing roadway infrastructure 
D. Make walking, bicycling, and transit more viable as alternatives to driving 
E. Invest in new infrastructure to support anticipated growth 
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Phase 2  

Phase 2 consists of the implementation of the 78 recommendations. A Phase 2 Working Group was 
established in 2019, with the primary purpose of providing input to DelDOT and the County on 
implementation of the Phase 1 recommendations. In addition, the Phase 2 Working Group process focuses 
on education and engagement. At Working Group meetings, presentations are given on a variety of 
relevant transportation issues, questions are answered about DelDOT and County initiatives, and the 
Phase 2 Working Group is asked to share information with their constituents on the implementation plan 
and other topics of interest. 

The 2021 Phase 2 Working Group had 19 members, including 11 members who served in Phase 1 and six 
new members who joined in 2021.  

During 2019 and 2020, the first two years of Phase 2, 
DelDOT and Sussex County acted upon 40 
recommendations in addition to seven recommendations 
that were incorporated into existing DelDOT projects 
already in progress. By the end of 2020, 47 of the 78 
recommendations, or half, were Complete, Ongoing, or In 
Progress.  

In the fall of 2021, DelDOT and Sussex County evaluated the 
recommendations they could reasonably begin to 
implement in 2022. Recommendations that were not 
already in progress, ongoing, or incorporated into existing 
projects were classified as either To Be Initiated in 2022 or 
Longer-Term.  

2021 marked the second year of the COVID-19 pandemic 
and its impacts on everyone’s lives. However, DelDOT 
continued to carry out normal business and advancing its 
projects, with the main impact being that all meetings had 
to be conducted online.  

The Phase 2 Working Group met quarterly in 2021. An 
online open house was held on two dates in May to present 
the 2020 Annual Report and allow the public to comment 
and ask questions.  

In each month where there was no Working Group meeting, an email update was sent to Working Group 
members and the public and was placed on the study website.  

In 2021, implementation began for all seven recommendations that were classified as priorities for the 
year, and an additional recommendation was started. At the end of 2021, 55 of the 78 recommendations 
– or 70 percent – are Complete, Ongoing, or In Progress. 

The following sections provide information on 2021 meetings and activities, details on progress made in 
2021, and proposed priorities for 2022. An appendix provides more detail on the status of each individual 
recommendation. A public workshop is scheduled for May 2022 to present this information.

2021 WORKING GROUP MEMBERS 

Mr. Robert Fischer* 
Mr. Josh Grapski 
Mr. Scott Green* 
Councilman Doug Hudson 
Mr. DJ Hughes* 
Ms. Carole Kohr 
Mr. Todd Lawson* 
Sen. Ernesto B. Lopez* 
Mr. Glenn Marshall 
Ms. Carol Materniak 
Councilman Mark Schaeffer 
Mr. Lloyd Schmitz* 
Rep. Peter Schwartzkopf* 
Rep. Steve Smyk* 
Ms. Pamela Steinebach (Oct.-Dec.) 
Ms. Kim Hoey Stevenson 
Mr. Josh Thomas* (Jan.-Aug.) 
Ms. Ann Marie Townshend* 
Mr. Michael Tyler 
Ms. Gail Van Gilder* 

 * also served on Phase 1 Working Group 
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MEETINGS AND ACTIVITIES IN 2021 

Five Points Working Group Meetings  

The plan was to hold virtual Working Group meetings quarterly in 2021 due to the ongoing COVID-19 
pandemic. An online meeting using DelDOT’s WebEx platform was held in January. Working group 
meetings in April, July, and October were held using DelDOT’s Zoom platform, which was found to be 
more user friendly. The public was invited to attend these online meetings and to make comments. Public 
attendance averaged approximately 30 people per meeting. Meeting materials and the minutes of each 
meeting, as well as recordings of the online meetings, were placed on the study website. 

In addition to status reports, speakers presented information on topics relevant to the Five Points area. 
Presentation information is available on the Five Points website – 5points.deldot.gov – in meeting packets 
posted for each meeting. 

January 25, 2021: conducted online 

Sarah Coakley, Principal Planner for DelDOT, presented an overview of the Henlopen Transportation 
Improvement District (TID), including a review of the following:  

• TID development process 
• Recommended transportation improvements 
• Infrastructure fee program 
• Monitoring program 

April 26, 2021: conducted online 

Kelly Valencik, the DelDOT Byways Coordinator, and Mary Roth, the Executive Director of Delaware 
Greenways presented an overview of the Delaware Byways Program. Their presentation included 
information on what byways are and where they are located. Both the Delaware Bayshore Byway and the 
Historic Lewes Byway are located within the Lewes and Five Points area.  

July 26, 2021: conducted online  

Jeff Riegner, Project Manager for the Route 1 Pedestrian Bridge Study and Five Points Transportation 
Study, provided an update on the Route 1 Pedestrian Bridge Study, which is intended to address 
recommendation D-6, “Study the feasibility of pedestrian bridges over Route 1 at specific locations.” 
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October 25, 2021: conducted online  

Shanté Hastings, Deputy Secretary and Chief Engineer for DelDOT, gave a presentation on the Five Points 
intersection in response to the high level of interest from the public for Recommendation E-1, “Study the 
feasibility of a grade separated intersection (GSI) at Five Points.” The presentation included a review of 
the following: 

• Previous Five Points GSI study 
• What has changed since the previous study? 
• What has DelDOT been doing to address the Five Points area? 
• What steps are involved with a new Five Points GSI study? 

Shanté explained multiple reasons why DelDOT wants to complete other already scheduled 
improvements before proceeding with a study of a grade separation at the Five Points intersection. 

• Addressing other Working Group recommendations will improve traffic operations 
• Current proposed improvements can be completed sooner and will relieve some traffic 

congestion 
• DelDOT needs to see how these other improvements may alter traffic patterns at the Five Points 

intersection; DelDOT wants to make smart improvements 
• Improvements to other roads need to be completed before construction starts on Five Points 

intersection. The community will need alternative routes to get around during construction 
closures. 

DelDOT plans to allow some time for the other projects in the area to move forward.  At some point a 
decision will be made as to when to move forward with a Five Points GSI study 

Public Workshop - Online Open House 

An online Open House was held to present the contents of the 2020 Annual Report and describe progress 
made in 2020 on implementation of study recommendations. Two drop-in sessions were held, on 
Monday, May 17 and Wednesday, May 19, 2021 to maximize opportunities for the public to attend. In 
total, 43 people attended. Nearly half of workshop comments and online survey responses were focused 
on the Five Points intersection itself.  
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CTP for FY 23 - 28 

On February 24, 2022, the Council on Transportation approved DelDOT’s FY 23 – FY 28 Capital 
Transportation Program (CTP). FHWA is expected to approve the FY 23 – FY 28 CTP in fall of 2022. 

Nine new projects in Sussex County were added to the FY 23 – FY 28 CTP. Three are in the area of Five 
Points: 

• Mulberry Knoll Road (Cedar Grove Road to US 9 at Old Vine Road) Extension 

• Postal Lane (Linden Lane to SR 1) Improvements 

• Shady Road (Plantation Road to SR 1) Improvements 

Preliminary engineering for all three projects is planned to begin in FY 28.  

Seven Five Points area projects are carried forward from the previous CTP, for a total of 13 projects in the 
area of Five Points: 

• SR 1 and Cave Neck Road Grade Separated Intersection 

• SR 1, Minos Conaway Grade Separated Intersection 

• US 9 and Minos Conaway Intersection Improvement 

• US 9 Widening (Old Vine Blvd. to SR 1)  

• Airport Road Extension, Old Landing Rd to SR 24 

• Beaver Dam Road Widening (SR 1 to Dairy Farm Road) 

• Cave Neck Road, Hudson Road, and Sweetbriar Road Intersection Improvement 

• New Road (Nassau Road to Old Orchard Road) 

• Old Landing Road and Warrington Road Intersection Improvement 

• Plantation Road Improvements, Robinsonville Road to US9 (Phase 1) 

• Plantation Road Improvements SR 24 to Robinsonville Road (Phase 2) 

• US 9, Kings Highway, Dartmouth Drive to Freeman Highway 

• Realignment of Old Orchard Road at Wescoats Corner 

 

The financial commitment of state funds made by DelDOT for capital projects in the Five Points area over 
the next six fiscal years totals over $46,000,000. In addition, DelDOT plans to allocate over $148,000,000 
of its federal transportation funds to these projects. This will result in a total six-year investment of more 
than $194 MILLION in the Five Points area. 
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Other transportation projects in the next six fiscal years include a safety improvement project at the 
intersection of Dairy Farm Road and Beaver Dam Road/Fisher Road, as well as improvements to the New 
Road bridge over Canary Creek, with work currently scheduled to begin in fall of 2024. Costs of these 
projects are within county-wide or state-wide budget numbers rather than individual CTP line items. 
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Five Points Transportation Study Website 

During Phase 1, DelDOT established a website, 5points.deldot.gov, to serve as an information portal for 
stakeholders and the public, where all project-related materials and activities could be viewed and/or 
downloaded.  

In March 2020 a redesigned Five Points website went live. The website is regularly updated to include 
Working Group meeting and workshop announcements, as well as Working Group meeting materials. The 
Implementation Plan showing current status of all the Five Points recommendations is provided on the 
website. The website includes reports from current and previous studies undertaken in the Five Points 
area, as well as links to the DelDOT website project pages for projects in the Five Points area. DelDOT 
press releases relating to the Five Points Transportation Study and all the monthly email updates sent to 
the public are also available on the website. 

The website was visited 86 times over the course of 2021, or an average of 7 times per month. Page views 
spiked in late-July through early August, which coincides with the posting of information related to the 
July 26 Working Group meeting.  
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Email Updates – “Following Five Points” 

“Following Five Points” email updates continue to provide Working Group members and the public with 
regular project information and updates. Email updates are typically sent during the months when the 
Working Group did not meet. In 2021 the Five Points Transportation Study team disseminated additional 
email updates based on various communication needs of the Five Points Transportation Study, DelDOT, 
and other ongoing projects in the Five Points area. Email updates were distributed in February, March, 
April, May, June, July, August, September, November, and December 2021. Regular email updates 
included a recap of the most recent Working Group meeting and announcements of upcoming Working 
Group meetings; announcements/invitations to public events (workshops, webinars, information 
sessions, etc.) for the Five Points Transportation Study and other DelDOT projects within the Five Points 
area; updated resources/information for other on-going projects in and around the Five Points area; and 
an educational segment called the “Knowledge Corner” that provides information on a transportation 
topic related to the Five Points Transportation Study or other DelDOT efforts. Special email updates in 
2021 included online public workshop announcements for area projects, construction updates, and 
reminders for the Five Points Transportation Study online public workshops that were held in May. The 
email updates continue to allow for more consistent communication from the Study Team to the Working 
Group and the public on transportation topics affecting the Five Points area. Additionally, based on survey 
feedback received as part of the May online public workshops, 48 percent of survey respondents like the 
amount of information provided in the “Following Five Points” email updates.  

The distribution list for the “Following Five Points” email updates was originally developed in 2018 and 
2019 from in-person Working Group meeting and public workshop sign-in sheets. Over the course of the 
study, the distribution list has continued to be updated and was updated in 2021 to reflect changes to 
Working Group members or local elected officials; individual requests to be added to the list; and 
registration and attendance at online Working Group meetings and online public workshops. In terms of 
distribution, the February 2021 “Following Five Points” email update was sent to 369 people while the 
December 2021 email update was sent to 482 people, representing a 30 percent increase in subscribers. 
Many of the new contacts were added to the distribution list because they had registered for and/or 
attended one or more of the May online public workshops, however it was also updated to include entire 
groups from local Homeowner Associations (HOA) and staff from coordinating departments within 
DelDOT. The Following Five Points email updates continue to be a popular read with subscribers, with 
nearly 50 percent of subscribers opening and reading the articles in each issue. 

 
2020 2021 Change from 2020-2021 

Distribution List 369 482 113 

Email Updates Sent 15 11 -4 

Average Opens 150 199 49 

Average Open Rate 54.3% 52.9% -1.4% 
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Public Workshops for Current Projects Related to the Five Points Transportation Study 

Four public workshops related to projects in the Five Points area were conducted in 2021. All workshops 
were held online. 

• Munchy Branch Road Multi-Use Trail 
Two half hour presentations were held on January 13, 2021, 4:30 PM 

 
• SR24 Corridor Improvements Construction Informational Presentation 

An informational presentation was held on February 25, 2021, 05:00 PM 
for the proposed roadway improvements along the SR24 Corridor in Sussex County. 

 
• Mulberry Knoll Road Extension Planning and Environmental Linkages (PEL) Study 

A public workshop was held on October 26, 2021, 04:00 PM for this study which is evaluating 
possible transportation improvements to the North-South corridor that parallels Coastal Highway 
(SR 1) and Plantation Road, between Lewes Georgetown Highway (US 9) and Cedar Grove Road 
in Sussex County. The study is being prepared to identify a recommended corridor for potential 
future project implementation. 
 

• Cave Neck Road, Hudson and Sweetbriar Roads Intersection Improvements  
A workshop was held on November 16, 2021, 3:30 PM for the proposed roadway improvements 
at the intersection of Cave Neck, Hudson and Sweetbriar Roads in the area of Milton, Delaware in 
Sussex County. The workshop began with a presentation by DelDOT's project team then followed 
by a live question and answer session.  
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IMPLEMENTATION STATUS SUMMARY 

By the end of 2021, of the 78 recommendations, 23 were in progress, including all five that were listed as 
agency priorities for initiating work in 2020, and 18 were completed. Three recommendations were 
changed to Ongoing in 2021, bringing the total Ongoing to six. Work for Ongoing recommendations is part 
of DelDOT’s or the County’s core responsibilities and is performed on a regular basis. 

Status of recommendations at the end of 2021 

COMPLETE OR ONGOING 
 
 
 
 
 
 
 

IN PROGRESS  NOT YET STARTED 

 

Progress Made During 2021 

At the beginning of 2021, 47 of the 78 recommendations were in progress, complete, or ongoing 
(“ongoing” meaning that work will continue to be performed on a regular basis, whereas work “in 
progress” will be “complete” at some point).  

For example, recommendation B-1, “Require new developments to plan for interconnections to any future 
development areas and monitor to ensure implementation” is classified as ongoing, since new 
development applications are submitted regularly, and this recommendation will apply indefinitely. 
Recommendation B-2, “Consider modifications to land development requirements and/or the 
Development Coordination Manual...” is “in progress,” since staff at the County and DelDOT are working 
to revise these documents, and once those revisions are done the status of this recommendation will 
change to “completed.”   

At the beginning of 2021, 31 of the 78 recommendations had not yet been started. The Implementation 
Plan called for initiating action in 2021 on seven longer-term recommendations, while also continuing 
work already in progress.  

Six recommendations that had been considered “Longer-Term” in 2020 were initiated in 2021 and their 
status changed to “In Progress”. One additional recommendation that was initiated in 2021 was 
completed. Two recommendations that were in progress at the beginning of 2021 were also completed. 
One recommendation that was in progress at the beginning of 2021 was changed to “Ongoing”. By the 
end of 2021, 55 of the 78 recommendations were in progress, complete, or ongoing, while only 23 had 
not yet been started, as shown in the following chart. 

 

21 
COMPLETED 

7 
ONGOING 

4 
IN DESIGN 

23 
IN 

PLANNING 

23 
LONGER 

TERM 
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The progress made within the categories is summarized below. More detailed information is provided in 
the Appendix, which describes progress for each individual recommendation including any change of 
status that occurred in 2021. 
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Category A: Recommendations to be implemented under current DelDOT projects or initiatives  

STATUS Beginning of 2021 End of 2021 Change 
Complete 5 5 - 
Ongoing 0 0 - 
In Progress 2 2 - 
Initiate in 2021 0 0 - 
Longer Term 0 0 - 
TOTAL 7 7 - 

 

Category B: Implement policies and procedures to make the area more efficient, sustainable and 
beautiful 

STATUS Beginning of 2021 End of 2021 Change 
Complete 5 5 - 
Ongoing 5 5 - 
In Progress 5 7 +2 
Initiate in 2021 2 0 -2 
Longer Term 10 10 - 
TOTAL 27 27 - 

 

Category C: Make the most of existing roadway infrastructure 

STATUS Beginning of 2021 End of 2021 Change 
Complete 7 9 +2 
Ongoing 1 2 +1 
In Progress 6 5 -1  
Initiate in 2021 1 0 -1 
Longer Term 5 4 -1 
TOTAL 20 20 - 

 

Category D: Make walking, bicycling, and transit more viable as alternatives to driving  

STATUS Beginning of 2021 End of 2021 Change 
Complete 1 2 +1 
Ongoing 0 0 - 
In Progress 7 10 +3 
Initiate in 2021 4 0 -4 
Longer Term 3 3 - 
TOTAL 15 15 - 

 

Category E: Invest in new infrastructure to support anticipated growth 

STATUS Beginning of 2021 End of 2021 Change 
Complete 0 0 - 
Ongoing 0 0 - 
In Progress 3 3 - 
Initiate in 2021 0 0 - 
Longer Term 6 6 - 
TOTAL 9 9 - 
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NOTABLE ACHIEVEMENTS 

Construction 

The Five Points Transportation Study is about more than just analyses and reports. Through combined 
efforts, the many groups within DelDOT and Sussex County government continued to implement Five 
Points Transportation Study recommendations and advance projects already in progress to make actual 
changes on the ground. 

Improvements that have been constructed during 2021 include: 

• Installation of radar speed sign on southbound Route 1 approximately 415 feet south of Nassau 
Road. 

• Delaware Transit Corporation upgraded and improved transit shelters in the Five Points study 
area with the new statewide standard shelter. 

• Installation of Rectangular Rapid Flashing Beacons (RRFBs) at the trail crossing of Freeman 
Highway near Cape Henlopen Drive. 

• Installation of a crosswalk across Kings Highway at Gills Neck Road outside of Cape Henlopen High 
School. 

• Installation of a right hand turn lane on to US 9 from Minos Conaway as part of a pavement 
rehabilitation project. 

• Widened SR 24 between Mulberry Knoll and Route 1.  

The construction schedule for DelDOT projects in the Five Points study area is illustrated in the following 
table. Three of the planned projects are not yet scheduled (noted as TBD in the table). The current CTP 
covers FY 2023 – 2028; therefore, projects shown in years after 2028 have a less certain estimate of start 
of construction. 

 

 Rectangular Rapid Flashing Beacons (RRFBs) on Freeman Highway 



 

14   2021 Annual Report 

 

*The Beaver Dam Road Widening project now includes Dairy Farm Rd & Beaver Dam Rd/Fisher Rd Intersection Improvement 
which appeared as a separate project in the 2020 Annual Report. 

  

DelDOT Capital Transportation Program and Traffic Projects 
  Estimated Construction Year 

Project  21 22 23 24 25 26 27 28 29 30 

SR 1/Cave Neck Road Crossover Improvements              

US 9 and Minos Conaway Interim Improvements              

Savannah Road Sidewalk improvements              

Munchy Branch Road shared use path              

Plantation Road Improvements, SR 24 to US 9               

SR 1 Intersection Improvements               

         SR 1 & Kings Highway right-turn modification               

         SR 1 & US 9 southbound U-turn               

         Extend SB U-turn on SR 1 at Old Landing               

SR 24, Love Creek to Mulberry Knoll Road              

Realignment of S269A (Old Orchard Road) at Wescoats Corner              

SR 1, Minos Conaway Road Grade Separated Intersection                 

BR 3-714 on S266 New Road over Canary Creek                 

SR 1 and Cave Neck Road Grade Separated Intersection               

Cave Neck, Hudson, and Sweet Briar Rd intersection (FAST Track)              

Airport Road extension, Old Landing Rd. to SR 24              

Old Landing Rd and Warrington Rd Intersection Improvement              

US 9, Kings Highway, Dartmouth Drive to Freeman Highway              

US 9 and Minos Conaway Intersection Improvements              

US 9 Widening (Ward Ave. to Old Vine Blvd)              

New Road, Nassau Road to Old Orchard Road              

Beaver Dam Road Widening, SR 1 to Dairy Farm Road*              

Postal Lane (Linden Lane to SR 1) Improvements              

Mulberry Knoll Road (Cedar Grove Rd. to US 9) Extension              

Shady Road (Plantation Rd. to SR 1) Improvements              
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DelDOT and Lowe’s executed an agreement for construction of direct access from SR 1 

This agreement will allow for access to Lowe’s from Route 1 through the Lewes Transit Center property. 
Currently, Lowe’s patrons can only access the Lowe’s parking lot via Plantation Road.  

Sussex County secured a permanent easement in Nicola Pizza property that would allow a future 
connection between Route 1 and Savannah Road via the Arby’s driveway 

Sussex County approved the Nicola Pizza site plan with the easement language. Further progress is on 
hold until the Arby’s property is redeveloped. Traffic conditions in the vicinity will be monitored during 
the Old Orchard Road realignment construction. 

 

“YOUR SPEED” sign installed on SR 1 southbound approaching 
Nassau Bridge 

In summer of 2021, DelDOT designed and installed a “YOUR 
SPEED” sign on SR 1 southbound approximately 400 feet south 
of Nassau Road (northern access point. This completed 
Working Group recommendation C-14: Study the feasibility of 
installing a “YOUR SPEED” display on southbound Route 1 at 
Nassau Road. Funding for the installation was provided by our 
legislators who designated Community Transportation Funds 
for this project. 

 

 

 

 

Development coordination to achieve implementation of Five Points recommendations 

In conjunction with proposed development of Coastal Station on the east side of Route 1 at Holland Glade 
Road, the HAWK signal will be removed and replaced with a full signal and a four-way intersection. A 
driveway to the Rehoboth Outlets will be relocated as a fourth, western leg to the intersection. This is 
consistent with Five Points recommendation C-20, “Study the feasibility of replacing the HAWK signal with 
a full signal at Holland Glade Road, potentially with a fourth leg at the outlets.” Coordination with the 
developer occurred in 2020 to bring about this result and to determine which turning movements will be 
provided at the intersection. At the end of 2020, the intersection was in final design. 
 

  

Speed sign on SR 1 south of Nassau 
Road looking south 
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PRIORITIES FOR 2022 

The following four recommendations are planned for initiation in 2022. 

• B-8: Study the feasibility of a parking management system to alert travelers when parking 
lots at major destinations are full 

• B-10: Endorse “don’t block the box” legislation with camera enforcement. 

• C-16: Study the feasibility of providing driveway access from Beacon Middle School and 
Love Creek Elementary School onto Mulberry Knoll Rd. 

• D-3: Develop design guidance to separate pedestrians and bicyclists from highway traffic 
using aesthetic treatments. 

• E-4: Evaluate the potential transportation benefits, costs, and impacts of a new road 
connecting Route 1 north of Five Points and the Vineyards. 

In addition, work will continue on recommendations that are already in progress. In particular, the project 
team is aiming to advance recommendation D-4: Develop concepts and estimates for filling all sidewalk 
gaps along New Road and Old Orchard Road, and D-5: Develop concepts and estimates for filling all 
sidewalk gaps along Savannah Road between Lewes and Five Points. 

Other relevant activities that will continue in 2022 include coordination with developers to take 
advantage of opportunities to incorporate improvements that further the Five Points Transportation 
Study recommendations, as well as the operation and management of the Henlopen TID. 
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APPENDIX: STATUS OF RECOMMENDATIONS 

Each of the 78 recommendations of the Five Points Phase 1 Working Group is listed, with information 
describing status as of end of 2021, and as applicable, activities completed during the past year, next 
steps, and anticipated schedule.  

Category A Recommendations 

Category A - Recommendations to be implemented under current DelDOT projects or initiatives 
(as of the end of 2021) 

 

A-1: Review the need for grade separating or restricting crossings between Frederica and Lewes before 
eliminating signals in this area 

 Status at beginning of 2021 Status at end of 2021 
 COMPLETE COMPLETE 

Studies have been completed, with results presented to the Five Points Working Group in October 2019. 
DelDOT is proceeding with a program of grade separations and crossover improvements. 

In 2016 and again in 2019, DelDOT conducted in-depth studies to understand the magnitude of safety and 
congestion concerns in this area, and specifically to determine what traffic impacts might be caused by 
removal of the signal at SR 16. Study results were presented at the October 28, 2019, Working Group 
meeting. DelDOT found that: 

• Replacement of traffic signals to the north at Little Heaven and Thompsonville Road with grade 
separated intersections did not cause traffic concerns at SR 16, the next traffic signal to the south 
of those locations. Similarly, it is expected that replacement of the traffic signal at SR 16 with a 
grade separated intersection will not cause traffic concerns at Five Points, the next traffic signal 
to the south. 

• At SR 1’s intersections with major side roads, particularly Cave Neck Road and Minos Conaway 
Road, there are very few gaps in peak summer Saturday traffic to allow drivers to turn left onto 
SR 1. DelDOT’s field studies confirm resident observations in this regard. However, replacement 
of the traffic signal at SR 16 with a grade separated intersection will only affect gaps close to SR 
16. At Cave Neck Road and Minos Conaway Road, gaps in traffic are not influenced by the signal 
at SR 16 and will not be affected by its removal. Therefore, the SR 16 grade separation will proceed 
on its current schedule. 

DelDOT has a path forward to address safety and congestion concerns in this portion of Sussex County 
with a program of grade separations and crossover improvements. All projects are moving forward as 
quickly as possible through the mandated project development process. It is important to understand that 
delaying any one of these projects would not accelerate the others, but instead would only delay the 
safety benefits afforded by that project to the traveling public. 
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A-2: Evaluate Tulip Drive connection to Route 1 as part of the Minos Conaway Road grade separation 
project 

 Status at beginning of 2021 Status at end of 2021 
 COMPLETE COMPLETE 

The Tulip Drive connection to Route 1 is now part of the SR 1/Minos Conaway Road grade separation 
project. The project includes two-way service roads on both sides of SR 1. Tulip Drive will intersect the 
two-way service road on the east side of SR 1, which leads to the grade separation at New Road. Left turns 
from southbound SR 1 to Tulip Drive and left turns from Tulip Drive to southbound SR 1 will be made via 
this grade separation and the service roads. Construction is expected to take place in 2023-2025.  

 

A-3: Study the feasibility of increasing the proposed Route 24 bypass of Millsboro from one lane in each 
direction to two lanes in each direction 

 Status at beginning of 2021 Status at end of 2021 
 COMPLETE COMPLETE 

This effort was completed as part of the US 113 Millsboro‐South Area Supplemental Draft Environmental 
Impact Statement (DEIS). A two‐lane bypass was found to be adequate for future demand. 
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A-4: Study options for signage to direct appropriate traffic, i.e. local, boat, U of D and walking/biking 
areas, under the Nassau Bridge 

 Status at beginning of 2021 Status at end of 2021 
 IN PROGRESS IN PROGRESS 

Sussex County Tourism has developed the plan for destination signing on SR 1 in the “Delaware Beaches 
Route 1 Corridor Wayfinding Program”, including eligible destinations and sign appearance. The boat 
ramp is identified as a major destination eligible for signing on Route 1. As of the end of 2021, funding 
was not available for sign installation. Directional signs that are installed as part of DelDOT’s Minos 
Conaway project will have a look that is consistent with the Sussex County Tourism design scheme. 
Documentation of Minos Conaway project signing will be available when semi‐final plans are completed, 
and the public will have the opportunity to comment. Coordinate with recommendation B-24. 

A-5: Evaluate one‐way service roads as part of the Minos Conaway Road grade separation project 

 Status at beginning of 2021 Status at end of 2021 
 COMPLETE COMPLETE 

Service roads on both sides of SR 1 are now part of the project; they are two-way to provide better 
mobility and access to properties on both sides of SR 1.  

A-6: Study the feasibility of extending the eastbound widening of Route 24 to Love Creek 

 Status at beginning of 2021 Status at end of 2021 
 COMPLETE COMPLETE 

The current SR 24 project, design of which is nearing completion, extends the four‐lane section on SR 24 
to a point west of Beacon Middle School. Widening to three lanes (one through lane in each direction plus 
a center left‐turn lane) will extend to the Love Creek bridge. The Henlopen TID study anticipates that 
widening of the bridge will be needed by 2040. 

A-7: Study the feasibility of widening or adding through lanes on Plantation Road from Route 24 to 
Cedar Grove Road and Postal Lane 

 Status at beginning of 2021 Status at end of 2021 
 IN PROGRESS IN PROGRESS 

The Mulberry Knoll Road Extension study which began in 2020 is studying widening of Plantation Road 
and/or an extension of Mulberry Knoll Road.  

The Henlopen TID effort recommended an extension of Mulberry Knoll Road. It also analyzed widening of 
Plantation Road and found that if the proposed Mulberry Knoll Road Extension does not happen, 
Plantation Road may need two through lanes in each direction. With the completion of the Mulberry Knoll 
Road Extension, the need for dualization of Plantation Road is borderline. The Mulberry Knoll Road 
Extension study is now underway to evaluate these two alternatives in more detail. See recommendations 
E‐2 and E‐3.   
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Category B – Implement policies and procedures to make 
the area more efficient, sustainable, and beautiful 

Category B Recommendations 

B-1: Require new developments to plan for interconnections to any future development areas and 
monitor to ensure implementation  

 Status at beginning of 2021 Status at end of 2021 
 ONGOING ONGOING 

All subdivision applications are subject to pre-application meetings with county staff. Where the potential 
for interconnectivity to undeveloped parcels is identified, this is discussed with developers prior to 
application submittal. 

This requirement is currently in the County’s zoning code for commercial uses, and the Sussex County 
Planning & Zoning Commission are enforcing this on a regular basis. In their decisions, they have been 
clear that the Final Site Plan must show commercial interconnectivity. 

The Planning & Zoning Commission has the ability to require interconnection to be provided and this is 
looked at on a case-by-case basis. There is provision within the Subdivision Code relating to 
interconnectivity. 

B-2: Consider modifications to land development requirements and/or the Development Coordination 
Manual that require additional buffers/setbacks for all new developments for future road expansion 

 Status at beginning of 2021 Status at end of 2021 
 IN PROGRESS IN PROGRESS 

In 2020, the Sussex County Planning & Zoning Commission discussed a potential future revision to the 
Zoning Code to clarify the maximum extent to which parking may be permitted in the front yard setback. 
In addition, DelDOT has updated the Development Coordination Manual (DCM) to require greater width 
along two-lane principal arterials, which are the routes most likely to require future widening. The new 
requirement along two-lane principal arterials is 50 feet of right of way from the centerline of the road 
plus a 15-foot wide permanent easement outside the right of way on each side of the road. This results in 
a total clear width of 130 feet.   

Sussex County’s east-west roads are not principal arterials except Route 18/404. Changing right of way 
requirements on other road classifications would require another update to the DCM.  DelDOT is currently 
updating Chapter 2 of the Development Coordination Manual – Traffic Studies.  Chapter 3 deals with Right 
of Way. That update is not yet underway. 

The Development Coordination Manual is in the Strategic Highway Safety Plan (Strategy 5.2 Revise 
DelDOT’s Development Coordination Manual to require additional pedestrian infrastructure 
improvements related to new developments). 
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B-3: Study the feasibility and anticipated effectiveness of modifying signage, starting in Milford, to 
encourage through drivers (to points outside the Route 1 corridor between Lewes and Dewey Beach) 
to use Route 113, Route 5, Route 23, etc. 

 Status at beginning of 2021 Status at end of 2021 
 COMPLETE COMPLETE 

 

An additional sign was installed on southbound SR 1 south of Thompsonville Road to identify municipal 
destinations and distances via SR 1 and via US 113. Anticipated effectiveness of guide signs is decreasing 
as more and more people rely on GPS/route guidance systems. Also, SR 1 is designed for longer trips, 
higher speed, better shoulders and sight lines, and generally a higher standard of design than SR 5, SR 23, 
SR 30, etc. These roads have two lanes with no shoulders in some areas and no turn lanes at many 
intersections, so it’s not desirable to direct large volumes of traffic along them. 

DelDOT has installed variable message signs between Dover and Milford. As of 2020, Travel time messages 
are displayed on these variable message signs approaching the beach area. This information is also 
available on the DelDOT app. 
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B-4: Improve advance acquisition process to allow DelDOT to more quickly acquire land needed for 
transportation improvements and acquire available land within the Five Points Study Area (e.g., 
Creative Concepts) 

 Status at beginning of 2021 Status at end of 2021 
 COMPLETE COMPLETE 

New advance acquisition regulations were approved by the General Assembly in 2018. Now proactive 
purchases are feasible. 

B-5: Study the feasibility of converting the Arby’s driveway between Route 1 and Savannah Road into a 
publicly‐accessible road 

 Status at beginning of 2021 Status at end of 2021 
 IN PROGRESS IN PROGRESS 

DelDOT negotiated a concept for connections through the Nicola Pizza Property. Sussex County approved 
the Nicola Pizza site plan with the easement language. Further progress is on hold until Arby’s comes up 
for development. Coordinate with B-1 and C-12. 

B-6: Incorporate more walkable, bikeable, mixed‐use town centers into the comprehensive plan 

 Status at beginning of 2021 Status at end of 2021 
 Longer-term Longer-term 

B-7: Continue TID studies both east and west of Route 1 

 Status at beginning of 2021 Status at end of 2021 
 IN PROGRESS COMPLETE 

Discussions took place in 2019 regarding a Lewes TID on the east side of SR 1. Because most available land 
on the east side of SR 1 has already been developed or approved for development, there is limited value 
to a TID in this area. 

The Henlopen TID study (west of SR 1) was completed in 2019 and a public workshop was held on February 
5, 2020. After the public workshop, other activities in 2020 included establishing an infrastructure fee 
program, negotiating a TID agreement between DelDOT and Sussex County, and adoption of the TID by 
Sussex County Council on October 27, 2020. 

The TID study recommendations are related to Five Points recommendations A‐6, A‐7, C‐1, C‐3, C‐7, C‐19, 
E‐2, and E‐3.  
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B-8: Study the feasibility of a parking management system to alert travelers when parking lots at major 
destinations are full 

 Status at beginning of 2021 Status at end of 2021 
 IN PROGRESS IN PROGRESS 

The major destination to be addressed is Cape Henlopen State Park. It is frustrating for visitors to travel 
from SR 1 to the Park only to find that the lots have been closed and they must return to SR 1. This also 
contributes to congestion on Savannah Road and Kings Highway.  

DNREC manually counts the parking lots in the Park and closes the lots when full. DelDOT has reached out 
to DNREC to obtain information on their current parking count and monitoring practices and historic lot 
count data. 

DNREC is getting ready to update the entrance to Cape Henlopen State Park and would like to explore 
adding automated counters for use in tracking parking occupancy. 

The next step would be to identify alternative parking locations and direct visitors there. The Lewes Park 
and Ride parking only fills to capacity a couple times per year for major events. The Park and Ride could 
be used for Cape Henlopen State Park overflow parking if a means can be found to transport people 
between the Park and Ride and the State Park. Currently, DTC bus service from the Park and Ride only 
goes as far as the Cape May-Lewes Ferry. 

B-9: Study enhancing New Road per Byway Master Plan 

 Status at beginning of 2021 Status at end of 2021 
 ONGOING ONGOING 

The final New Road Corridor Master Plan was published in December 2019 and can be viewed at 
https://www.delawaregreenways.org/wp-content/uploads/2020/09/New-Road-Master-Plan-FINAL.pdf 

The New Road Master Plan was endorsed by the Lewes Mayor and City Council on July 13, 2020. In 
addition, they approved the Byway’s request to transition to a citizen-led Byway Committee with 
representation from the City on the committee. The New Road bridge over Canary Creek is being designed 
in accordance with the Master Plan. Improvements along frontages of new development will be addressed 
by developer agreements. DelDOT Development Coordination will require appropriate treatments from 
the Corridor Master Plan in their reviews of new development applications for roadway access and traffic 
impacts to ensure Complete Streets. 

B-10: Endorse "don't block the box" legislation with camera enforcement 

 Status at beginning of 2021 Status at end of 2021 
 Longer-term To be initiated in 2022 

This requires approval by the General Assembly. This recommendation will be led by elected officials. 

  

https://www.delawaregreenways.org/wp-content/uploads/2020/09/New-Road-Master-Plan-FINAL.pdf
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B-11: Ensure cost savings from transportation projects within the study area are re‐invested in projects 
within the study area 

 Status at beginning of 2021 Status at end of 2021 
 Longer-term Longer-term 

This requires approval by the General Assembly. 

B-12: Study relaxed height limits as part of the comprehensive plan to increase density 

 Status at beginning of 2021 Status at end of 2021 
 Longer-term Longer-term 

This remains a longer-term initiative and is under consideration by Sussex County. 

B-13: Study alternatives to both meter and slow southbound traffic approaching Five Points 

 Status at beginning of 2021 Status at end of 2021 
 COMPLETE COMPLETE 

DelDOT implemented speed 
reduction pavement markings in 
July 2019 along SR 1 southbound 
approaching the Nassau Bridge. 
Speed measurements taken in 
August 2019 show a 4-mph 
reduction in average speed (from 
57 mph to 53 mph) and a 5-mph 
reduction in 85th percentile 
speed (from 63 mph to 58 mph). 

 

 

B-14: Identify locations where 
trees can safely be planted within the right of way 

 Status at beginning of 2021 Status at end of 2021 
 To be initiated IN PROGRESS 

DelDOT already considers adding trees during the development of capital projects. At the January 2022 
Working Group Meeting, DelDOT provided the Working Group with guidelines that govern how trees 
could potentially be planted within the right of way. At the April Working Group meeting, members will 
have the opportunity to provide input on desired locations for trees. 
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B-15: Identify all locations in the study area with poor drainage and make recommendations for 
potential inclusion in the Capital Transportation Program or developer requirements 

 Status at beginning of 2021 Status at end of 2021 
 Longer-term Longer-term 

B-16: Increase the importance of considering noise and lighting impacts of major transportation project 
recommendations per regulations 

 Status at beginning of 2021 Status at end of 2021 
 ONGOING ONGOING 

Lighting is installed based on DelDOT’s Lighting Design Guidelines. Noise impacts of transportation 
projects are evaluated based on Federal requirements (23 CFR 772) and DelDOT’s Transportation Noise 
Policy. 

B-17: Evaluate the use of land made available by narrowing lanes for landscape and multi‐modal trails 
or parks 

 Status at beginning of 2021 Status at end of 2021 
 Longer-term Longer-term 

B-18: Study potential locations and designs for aesthetically pleasing gateways to coastal Sussex County 

 Status at beginning of 2021 Status at end of 2021 
 Longer-term Longer-term 

Sussex County is primarily responsible for this recommendation, along with DelDOT, the City of Lewes, 
and the Historic Lewes Byway Committee. 

The Lewes Scenic and Historic Byway Corridor Management Plan, published in October 2015, identified 
potential gateway locations at New Road/Nassau Road, SR 1/Savannah Road, and SR 1/Kings Highway as 
well as other gateway options. 

DelDOT will investigate incorporating aesthetically pleasing gateway features at the New Road/Nassau 
Road intersection as part of the capital project for the SR 1/Minos Conaway Road grade separated 
intersection, which is currently under design. 
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Historic Lewes Byway enhancement map from October 2015 byway corridor management plan 

B-19: Study the feasibility of mounting clear, consistent, day/night address/block numbering signage 
along Route 1  

 Status at beginning of 2021 Status at end of 2021 
 Longer-term Longer-term 

B-20: Consider whether CTP funding should be allocated based on population growth  

 Status at beginning of 2021 Status at end of 2021 
 Longer-term Longer-term 

B-21: Study frequency and causes of emergency vehicle preemption and make recommendations to 
balance emergency vehicle access with traveler mobility  

 Status at beginning of 2021 Status at end of 2021 
 ONGOING ONGOING. 

Minimizing the impact of pre-emption is an ongoing effort. New signal controllers that will enhance 
recovery from preemption were deployed along the corridor. The vendor is working with DelDOT’s Traffic 
Management Team to continue updates to firmware. 
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B-22: Require bike parking as a condition of certain new developments 

 Status at beginning of 2021 Status at end of 2021 
 ONGOING ONGOING 

Discussions with developers occur as plans are submitted. Sussex County makes bike parking suggestions 
for some site plans. Sussex County staff encourage bike parking in appropriate locations, such as in multi-
family developments, but this is decided on a case-by-case basis and is largely dependent on location. 

B-23: Use an app to warn people of congestion on Route 1 and recommend alternative routes 

 Status at beginning of 2021 Status at end of 2021 
 COMPLETE COMPLETE 

The free DelDOT mobile app has been in place and is continually being updated. Through an established 
partnership, DelDOT and Waze exchange traffic data. The DelDOT app provides travel time information 
and real-time traffic advisories, as well as many other features. 

B-24: Improve tourism‐oriented destination signage along Route 1 

 Status at beginning of 2021 Status at end of 2021 
 IN PROGRESS IN PROGRESS 

Sussex County Tourism is taking the lead in this effort in conjunction with municipalities. A wayfinding 
consultant, MERJE, was engaged by Sussex County Tourism to develop a system for tourism-oriented 
destination signing. The report “Delaware Beaches Route 1 Corridor Wayfinding Program, Wayfinding 
Analysis” includes sign graphic design and eligibility requirements for destinations to be included on signs. 
Specific wayfinding sign locations and messages have not yet been designed. Sussex County Tourism is 
seeking additional funding to continue this effort.  
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B-25: Identify the costs and benefits of dedicating Nassau Commons Boulevard to public use 

 Status at beginning of 2021 Status at end of 2021 
 IN PROGRESS IN PROGRESS 

This effort was initiated in 2020. The Henlopen TID study recommended an upgrade of Nassau Commons 
Boulevard to provide a new connection between US 9 and Janice Road. This upgrade, estimated to cost 
$5.7 million, is not funded. 

Janice Road will be converted to a two-way service road under the SR 1/Minos Conaway Road grade 
separated Intersection project.  

The developer of the Vineyards may be improving a portion of Nassau Commons Boulevard near US 9. 
DelDOT is investigating right of way issues, including maintenance. 

B-26: Bring in nationally recognized planners and engineers to provide new, creative ideas that draw 
from examples in other parts of the country 

 Status at beginning of 2021 Status at end of 2021 
 Longer-term Longer-term 

B-27: Develop a better process for constituents to request transportation improvements 

 Status at beginning of 2021 Status at end of 2021 
 To be initiated IN PROGRESS 

DelDOT continues to develop the Project Pipeline Process, a new portal for the public to identify 
transportation issues and request improvements. 

Information on the current process for identifying and programming transportation improvements is 
available at https://deldot.gov/Publications/reports/CTP/index.shtml. 

  

https://deldot.gov/Publications/reports/CTP/index.shtml
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Category C – Make the most of existing roadway infrastructure 

Category C Recommendations 

C-1: Conduct a corridor study on Route 9 to determine the feasibility of widening to four lanes 

 Status at beginning of 2021 Status at end of 2021 
 IN PROGRESS IN PROGRESS 

Widening of Route 9 for two lanes each direction was recommended by the Henlopen TID study, with 
limits from Ward Avenue to about 900 feet west of Old Vine Boulevard. The study also recommended a 
two-way center left turn lane from about 250 feet east of Nicole Lane to Church Street. 

A DelDOT planning study is underway for this effort. A project is programmed in the FY 21 - 26 CTP. The 
project development process began in October 2021. The Plantation Road project will complete the 
widening of Route 9 from Ward Avenue to Route 1. 

C-2: Conduct a study at Route 9 and Minos Conaway Road to determine if a traffic signal is warranted 
and install a signal if warranted 

 Status at beginning of 2021 Status at end of 2021 
 COMPLETE COMPLETE 

The study is complete, recommending installation of a southbound right-turn lane on Minos Conaway 
Road and keeping stop sign control. A project for US 9 and Minos Conaway Road intersection 
improvements is programmed in the FY 21 - 26 CTP. The right turn lane was added to a paving 
rehabilitation project and construction is underway. 

C-3: Initiate a capital project to improve the intersection of Old Landing and Warrington Road 
(developer funding and concept are available) 

 Status at beginning of 2021 Status at end of 2021 
 COMPLETE COMPLETE 

A project is programmed in the FY 21 - 26 CTP. Design is scheduled to start in 2025.  

C-4: Improve the Canary Creek bridge on New Road to reduce flooding 

 Status at beginning of 2021 Status at end of 2021 
 IN PROGRESS IN PROGRESS 

A project has been initiated under DelDOT's Bridges/State of Good Repair budget, and design is underway. 
Online public information meetings were held in June and August of 2021. Final right of way approval has 
been received. Construction is anticipated to begin in Fall of 2023.  
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C-5: Improve the intersection of Cave Neck Road, Sweet Briar Road, and Hudson Road 

 Status at beginning of 2021 Status at end of 2021 
 IN PROGRESS IN PROGRESS 

A project is programmed in the FY 21 - 26 CTP. It was scheduled to begin design in 2025. 

However, Sussex County approved the FAST program (Funding Accelerating Safety in Transportation), 
which set aside County funding to accelerate projects that are on the DelDOT’s CTP. The first project within 
Sussex County to be funded with FAST funding is the intersection of Cave Neck Road, Sweet Briar Road 
and Hudson Road. Under the FAST program, design began in early 2021. DelDOT presented alternatives 
to Council in November. A public workshop was held November 16, 2021. A preferred alternative is 
scheduled to be selected in early 2022 and design complete in early 2024.C-6: Study the feasibility of 
lengthening left‐ and right‐turn lanes throughout the study area 

 Status at beginning of 2021 Status at end of 2021 
 IN PROGRESS IN PROGRESS 

DelDOT Traffic evaluated locations suggested by Five Points Working Group members at the January 27, 
2020 meeting. All but two locations have been incorporated into other DelDOT projects.  DelDOT is looking 
at the potential to add southbound Route 1 at Dartmouth Drive to the Kings Highway capital project. 
Southbound Route 1 at Ames Drive will be re-evaluated after changes are completed at Holland Glade 
Road. Design is underway on southbound Route 1 at Old Landing Road. A pavement rehabilitation project 
now under construction at Minos Conaway Road from Route 9 to Brittany Lane is adding the right turn 
lane at US 9. 

C-7: Study the feasibility of improving Minos Conaway Road with appropriate lane widths, shoulder 
widths, turn lanes, curvature, etc. 

 Status at beginning of 2021 Status at end of 2021 
 IN PROGRESS IN PROGRESS 

A curve compliance study was completed in February 2019 and signage improvements were implemented 
in March 2019. A project to upgrade Minos Conaway Road with five-foot shoulders, eleven-foot travel 
lanes, and turn lanes at SR 9 and Kings Crossing is included in the recommended transportation 
improvements to be implemented through the proposed Henlopen TID. This project is also proposed to 
include realignment of the curve and a ten-foot-wide shared-use path along the eastern side of the 
roadway. This project is not yet funded. A paving project is adding a right turn lane at US 9. Further action 
is on hold pending the completion of the Minos Conaway Grade Separated Intersection.  
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C-8: Study the feasibility of restriping two‐lane sections of Savannah Road with a two‐way left‐turn lane 

 Status at beginning of 2021 Status at end of 2021 
 COMPLETE COMPLETE 

DelDOT’s assessment was completed with the report dated October 25, 2019. Providing a two-way left-
turn lane is potentially feasible, but there are pros and cons to this idea. Implementation would involve 
more than striping. Input was solicited from the Working Group at the January 27, 2020 meeting.  

The Five Points Working Group recommended that a two-way left-turn lane, if feasible, be extended north 
at least as far as Sussex Drive, because left turns to the school cause a bottleneck. Also, Savannah Road is 
a Historic Lewes Byway, and any plan must be coordinated with the Historic Lewes Byway Committee. 

DelDOT met with Byway Committee representatives. The Byway Committee intends to move forward with 
a master plan for Savannah Road that will consider whether a two-way left-turn lane should be provided. 
They are seeking funding for the master plan. This recommendation needs to be coordinated with 
Recommendation D-5: Develop concepts and estimates for filling all sidewalk gaps along Savannah Road 
between Lewes and Five Points. 

C-9: Evaluate potential short‐term safety and operational improvements at Route 9, Plantation Road, 
and Beaver Dam Road while longer‐term improvements are under development 

 Status at beginning of 2021 Status at end of 2021 
 COMPLETE COMPLETE 

DelDOT evaluated modifying the median to allow extension of the second westbound US 9 through lane 
west of the Plantation Road connector. This design would require extensive modifications to the 
Plantation Road Phase 1 project plans, causing delays to that project and potentially increasing property 
impacts. Rather than delay Plantation Road Phase 1, construction of which is scheduled to start in 2022, 
other short-term safety and operational improvements were completed in spring of 2020. 

To better organize and direct westbound Route 9 traffic flow, overhead signs were installed on the 
northbound Route 1 left turn lanes and on westbound Route 9, and westbound Route 9 was restriped 
approaching the connector to Plantation Road.  
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Direct access to Lowe's from southbound SR 1 may reduce traffic at US 9, Plantation Road, and Beaver 
Dam Road. Construction of this direct access is being pursued by DelDOT as part of the Plantation Road 
Phase 1 project maintenance of traffic. This new access will maintain traffic to Lowe’s while a portion of 
Plantation Road is under construction.  

DelDOT will be working with Lowe’s to complete the direct access from southbound SR 1. See 
recommendation C-12. 

  

US Route 9 after turning left from SR 1 US Route 9 approaching signal at Plantation  
Road Connector  

Northbound SR 1 left turn lane signing 
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C-10: Continue to improve traffic signal phasing, timing and coordination using real time monitoring 
and control technologies 

 Status at beginning of 2021 Status at end of 2021 
 ONGOING ONGOING 

This is a core function of DelDOT Traffic and is done on an ongoing basis. Pre‐emption improvements are 
in progress; see recommendation B‐21. 

C-11: Develop concepts and estimates for bringing roads in the study area to DelDOT standard, including 
shoulders 

 Status at beginning of 2021 Status at end of 2021 
 IN PROGRESS COMPLETE 

At the January 2020 Working Group meeting, the Project Team asked Working Group members to clarify 
which roads this recommendation applies to: state system roads, subdivision streets, or both. Feedback 
received indicated the recommendation applied to state roads. 

The Henlopen TID study addressed state-maintained roads in the TID area west of SR 1 and developed 
estimates for bringing them up to DelDOT standard with 11-foot lanes and shoulders per functional 
classification. The main roadways east of Route 1 are in the CTP or are being studied by others. 

C-12: Study access management opportunities along Route 1 in the study area, including potential 
connections between businesses 

 Status at beginning of 2021 Status at end of 2021 
 IN PROGRESS ONGOING 

This effort was initiated in 2020. Access management opportunities are investigated as part of 
development reviews. See recommendation B-5. 

In 2020, DelDOT pursued implementation of direct access to Lowe’s from SR 1. Construction of this direct 
connection has been incorporated into the maintenance of traffic plan for Plantation Road Phase 1 
construction. This direct connection will serve to maintain access to Lowe’s when portions of Plantation 
Road are under construction. The connection will continue to provide direct access to Lowe’s after the 
project is complete. Plantation Road Phase 1 is scheduled to start construction in 2022. An agreement 
between Lowe’s and DelDOT was executed in 2021 to provide access to Lowe’s to Route 1 through the 
Lewes Transit Center property. 

Sussex County is actively pursuing interconnectivity in all commercial projects along Route 1, therefore 
this recommendation has been classified as ongoing. 

C-13: Study the feasibility of eliminating unsignalized crossovers on Route 1 

 Status at beginning of 2021 Status at end of 2021 
 Longer-term Longer-term 

This recommendation refers to crossovers between Five Points and SR 24. 
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C-14: Study the feasibility of installing a “YOUR SPEED” display on southbound Route 1 at Nassau Road 

 Status at beginning of 2021 Status at end of 2021 
 To be initiated COMPLETE 

Area legislators supported the installation of this sign using their Community Transportation Funds. The 
radar speed sign was installed August 18, 2021. 

C-15: Study the feasibility of lengthening the southbound acceleration lane on Route 1 at Minos 
Conaway Road 

 Status at beginning of 2021 Status at end of 2021 
 COMPLETE COMPLETE 

Construction was completed in spring of 2020 to channelize and lengthen the acceleration lane from 
Minos Conaway Road onto southbound Route 1. 

 

C-16: Study the feasibility of providing driveway access from Beacon Middle School and Love Creek 
Elementary School onto Mulberry Knoll Road 

 Status at beginning of 2021 Status at end of 2021 
 Longer-term To be initiated in 2022 

It is appropriate to study this when the SR 24 project construction is completed in 2022. 

C-17: Conduct capacity analyses at study area intersections to identify the need for turn lanes 

 Status at beginning of 2021 Status at end of 2021 
 Longer-term Longer-term 
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C-18: Improve lane markings and signs at identified intersections: Five Points, Dartmouth Drive/Kings 
Highway, Plantation Road/Beaver Dam Road 

 Status at beginning of 2021 Status at end of 2021 
 Longer-term Longer-term 

Immediate maintenance concerns are being addressed in the short term. 

C-19: Study the feasibility of an all‐way STOP at Beaver Dam Road and Kendale Road 

 Status at beginning of 2021 Status at end of 2021 
 COMPLETE COMPLETE 

Eight reportable crashes occurred at the intersection over the three years from March 2015 – March 2018. 
Based on the crash type, an all-way STOP may not be an appropriate countermeasure, especially with the 
curvature of the roadway and potential to increase rear-end crashes. A roundabout was studied but is not 
adequate for 2045 traffic. The Henlopen TID study recommended a traffic signal by 2045; it will be 
installed when a signal warrant is met.  

 

C-20: Study the feasibility of replacing the HAWK signal with a full signal at Holland Glade Road, 
potentially with a fourth leg at the outlets 

 Status at beginning of 2021 Status at end of 2021 
 COMPLETE COMPLETE 

In conjunction with development of Coastal Station east of Route 1 at Holland Glade Road, the HAWK 
signal will be removed and replaced with a full signal and a four-way intersection. The intersection is now 
in final design.  
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Category D – Make walking, bicycling, and transit more viable as alternatives to driving 

Category D Recommendations 

D-1: Study the feasibility of a hop‐on, hop‐off van or jitney service loop for Lewes similar to free service 
in Cape May (Five Points, hospital, Lloyds Grocery Store, downtown Lewes, Library, Lewes Beach, Ferry, 
State Park, etc.) 

 Status at beginning of 2021 Status at end of 2021 
 IN PROGRESS IN PROGRESS 

The Route 204 is DART’s primary fixed route transit service in the project area, with direct service to 
downtown Lewes, serving many popular destinations e.g. Villages of Five Points, Beebe Hospital, 
downtown Lewes, Johnnie Walker Beach and the Cape May-Lewes Ferry. The Route 204 provides service 
every 30 minutes from the Lewes Transit Center to Lewes and the Ferry. It operates from 6:00 am to 11:00 
pm year-round Monday through Saturday. During beach season it operates from 6:00 am to 2:00 am seven 
days per week. The Lewes Transit Center allows customers to make connections to other DART fixed route 
services and access other locations throughout Sussex County.  

 

Parking will continue to be free at both the Lewes Park and Ride and the Rehoboth Park and Ride. Bus 
fares are paid upon boarding. One-way base fare is $2.00; reduced fare for seniors is 80 cents. Daily, 7-
day and 30-day passes are available that provide unlimited rides. Fares can be paid using the DART Pass 
App. Bus stop and route information as well as real-time bus tracking is available on the DART Transit App. 
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In 2021, DTC collaborated with the City of 
Lewes and provided them with small cutaway 
(paratransit sized) buses for a nominal fee of 
$1/year per bus for use in 2022. Called the 
“Lewes Line,” the seasonal transit program will 
be operated by the City of Lewes, and transport 
residents and visitors to designated key 
locations throughout the city including the 
Cape May Lewes Ferry, Johnnie Walker Beach, 
Savannah Beach, Otis Smith Lot, Market Street, 
George H.P. Smith Park, Schley Avenue Lot, 
Lewes Library/Trailhead, and Cape Henlopen 
High School (on weekends when school is in 
session). The purpose is to alleviate parking and 
traffic congestion on city streets, help with 
parking challenges throughout the city, and 
provide increased circulation to services and 
businesses. The Lewes Line will begin service on 
Monday, May 23, 2022, and will operate 7 days 
a week through September 30, 2022, from 9 am 
to 9 pm every 30 minutes and cost $1 cash only.   
 
 
 
 
 
 
 
 
DTC also received a federal grant to pilot on demand micro transit (DART Connect) services in the 
Georgetown and Millsboro areas. DART Connect has been operating since April 2021, the first month 
was free and on May 12, 2021, a fee was instituted.  The pilot is still being evaluated and average 
ridership is approximately 70 - 80 rides per weekday.  Based on the success of the pilot, this type of 
service will be further evaluated to determine if it is a feasible service delivery option to serve additional 
markets better suited for micro transit, including Lewes, rather than traditional fixed route services for 
other areas in Sussex County, and statewide.   
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D-2: Study the feasibility of potential connections for walking and bicycling between existing 
neighborhoods, along streets, and to trails 

 Status at beginning of 2021 Status at end of 2021 
 To be initiated IN PROGRESS 

DelDOT initiated a study in 2020 to explore the feasibility of developing pathways or other forms of low-
stress bicycle routes parallel to SR 1. But that study has a specifically defined scope and a defined 
geography, only partially within the Five Points area. In addition, the Henlopen TID studied and proposed 
pathways along many state-maintained roadways in the Henlopen TID area. 

The Five Points Working Group recommended that the study for recommendation D-2 should include 
interconnectivity between the Georgetown-Lewes Trail and Savannah Road. 

D-3: Develop design guidance to separate pedestrians and bicyclists from highway traffic using aesthetic 
treatments 

 Status at beginning of 2021 Status at end of 2021 
 Longer-term To be initiated in 2022 

DelDOT Planning is evaluating different policies for design and separation of bicyclists and pedestrians 
along roadways. Along with other transportation agencies, DelDOT is waiting for an imminent update to 
the Guide for the Development of Bicycle Facilities, published by the American Association of State 
Highway and Transportation Officials, which should provide some new robust design guidance and a new 
framework for balancing bicyclist/pedestrian needs with traffic needs. DelDOT hopes to align its efforts 
with this guidance when it is released. DelDOT has begun updates to the Complete Streets 
Implementation Plan which will include guidance for bicycle and pedestrian facilities. 

D-4: Develop concepts and estimates for filling all sidewalk gaps along New Road and Old Orchard Road 

 Status at beginning of 2021 Status at end of 2021 
 IN PROGRESS IN PROGRESS 

Portions of these sidewalks will be built by current CTP projects on Old Orchard Road and the SR 1/Minos 
Conaway Road grade separated intersection project, as well as by developer projects.  

The New Road Master Plan will identify remaining gaps on New Road. A gap remains on Old Orchard Road 
between the Trail and New Road. DelDOT will inventory remaining gaps in FY 23. 

The New Road Corridor Master Plan final report identifies proposed facilities for walking that consist of a 
shared-use path in some portions. The final report can be viewed at 
https://www.delawaregreenways.org/wp-content/uploads/2020/09/New-Road-Master-Plan-FINAL.pdf 

  

https://www.delawaregreenways.org/wp-content/uploads/2020/09/New-Road-Master-Plan-FINAL.pdf
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The New Road Master Plan recommended sidewalks only east of Park Road. West of Park Road, the 
recommended concept for pedestrian mobility is a shared-use path on one side of New Road rather than 
sidewalks. The path is on the south (eastbound) side of New Road in the area of the SR 1/Minos Conaway 
Road project, and on the north (westbound) side of New Road along the Tower Hill development buffered 
from the road by developer landscaping. East of Schaffer Lane/Canary Creek Drive, the shared-use path 
again shifts to the south side of New Road, including a crossing of the Canary Creek bridge. At Park Road, 
the shared-use path would change to a combination of bicycle lanes and sidewalk on one side, extending 
to Pilottown Road. In the section between Park Road and 4th Street, sidewalks on both sides may be an 
option if a bioswale is not implemented in that section. The Black Hog Village commercial development 
will be considering sidewalk along the south side of New Road at their development. 

Connecting the Tower Hill development shared-use path with the Lewes Preserve development requires 
that the shared-use path traverse across two frontage lots that are not part of either development. 
DelDOT is working on getting Tower Hill to extend the shared-use path to Schaffer Road.  

At present there is likely to be a gap in the shared-use path east of the Canary Creek bridge project to 
approximately Forecastle Road, which is 400 feet before Park Road. The scope and extent of the bridge 
project still needs to be confirmed internally within DelDOT, as a portion of this segment is likely to be 
outside the limits of a bridge replacement effort. This section would also traverse through wetlands and 
other drainage as an elevated boardwalk unless there is another crossing scenario to the other side. 

DelDOT is working to fill gaps in the path along with any traffic calming needed for crossings via the 
Development Coordination Section, with assistance from the City of Lewes and Sussex County as they 
approve the site plans, and with DelDOT’s Bridge Section. 

D-5: Develop concepts and estimates for filling all sidewalk gaps along Savannah Road between Lewes 
and Five Points 

 Status at beginning of 2021 Status at end of 2021 
 IN PROGRESS IN PROGRESS 

The Savannah Road Sidewalk project started construction November 1, 2021. It places sidewalks on the 
south side of Savannah Road from Quaker Road to the Georgetown and Lewes Trail. The Old Orchard Road 
relocation project will add sidewalk in the project limits. DelDOT will inventory remaining gaps in FY 23 
and report to the Byway Committee. This item will be coordinated with C‐8, a feasibility study of a two-
way center left turn lane on Savannah Road. 

D-6: Study the feasibility of pedestrian bridges over Route 1 at specific locations 

 Status at beginning of 2021 Status at end of 2021 
 To be initiated IN PROGRESS 

DelDOT is leading this project. Initial candidate locations have been identified: the Five Points intersection 
area, the Lewes Transit Center area, and near Rehoboth Outlets (Surfside). Further evaluation, including 
public input, will be conducted by DelDOT Planning, and coordinated with the SR 1 Low-Stress Bikeway 
Study. This recommendation will be coordinated with recommendations D-2 and D-10. 
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D-7: Study the feasibility of transit service to tie the Milton/Red Mill Pond/Minos Conaway Road area 
into the transit network 

 Status at beginning of 2021 Status at end of 2021 
 IN PROGRESS IN PROGRESS 

DTC will continue to service Milton with the Route 303 but will look at ways to possibly improve service 
with the Transit Redesign Study, “DART Reimagined,” which should be awarded in the summer 2022. 
Current demand and density are low, but the area will be kept in consideration for micro transit (DART 
Connect). Also, DTC is continuing to look for opportunities to improve service and will continue 
conversations with the Town Mayor and community officials. 

D-8: Study the feasibility of a park and ride lot on Route 24 at the edge of the study area 

 Status at beginning of 2021 Status at end of 2021 
 To be initiated IN PROGRESS 

DTC is continuing to seek partnerships with businesses along SR 24 to create a Park and Ride that will be 
convenient for bus riders and advantageous to their business partners. 

D-9: Identify potential connections to and from the Lewes Transit Center 

 Status at beginning of 2021 Status at end of 2021 
 IN PROGRESS IN PROGRESS 

DelDOT Planning is coordinating with design of existing projects (Plantation Road, Old Orchard Road 
realignment), and is being opportunistic about developing pathways from the trail towards the Transit 
Center under DelDOT projects that are already programmed to do significant work in this area. 

Potential connections to and from the Lewes Transit Center will be examined as part of the SR 1 Low Stress 
Bikeway study which got underway in fall of 2020. 

D-10: Study the feasibility of a barrier in the median of Route 1 to deter pedestrian crossings at 
inappropriate locations 

 Status at beginning of 2021 Status at end of 2021 
 To be initiated IN PROGRESS 

Evaluations are being conducted in conjunction with recommendations D-2 and D-6. 
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D-11: Study the feasibility of providing shelters at bus stops ‐ Context Sensitive i.e. cottage beach style 
shelters 

 Status at beginning of 2021 Status at end of 2021 
 IN PROGRESS COMPLETE 

DTC has a new standard style shelter that is used 
statewide and intends to use this in the Five Points 
area. The shelters are attractive and have LED 
lighting. The shelter at the Lewes Transit Center 
has a sign with real-time bus arrival information. 
Installing a shelter costs $8,000 plus any site work. 
Maintenance costs about $1,000 per shelter 
annually, including trash collection, weekly 
pressure washing, snow removal, etc.  

Seven bus shelters were installed in 2021. At year’s 
end, DTC was coordinating with the City of Lewes 
for a shelter and all necessary amenities at a stop 
at Savannah Road and Third Street, which is 
outside the Five Points study area. 

DTC intends to continue to improve bus stops and install shelters at stops that meet the ridership standard 
and have enough physical space. DTC has completed its study of the shelter style and Recommendation 
D-11 is now Complete. 

D-12: Identify publicly‐ and privately‐owned land in the study area that may be used for trails 

 Status at beginning of 2021 Status at end of 2021 
 Longer-term Longer-term 

D-13: Identify locations in the study area where bike parking can be provided 

 Status at beginning of 2021 Status at end of 2021 
 Longer-term Longer-term 

This recommendation will be coordinated with recommendation B-22: Require bike parking as a condition 
of certain new developments. 

D-14: Study the feasibility of signing and/or pavement markings that will improve bicyclist comfort 
turning left from Dartmouth Drive onto Route 1 

 Status at beginning of 2021 Status at end of 2021 
 COMPLETE COMPLETE 

A bike box is not feasible at Dartmouth Drive. Bicyclists may cross SR 1 with pedestrian signals. Additional 
safety measures may be considered as part of the Kings Highway CTP project, which includes this 
intersection. 

Example of DART’s current standard bus shelter 
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D-15: Study opportunities for pedestrian crossings on Kings Highway and Freeman Highway 

 Status at beginning of 2021 Status at end of 2021 
 IN PROGRESS IN PROGRESS 

Signs were installed in May 2018. Pedestrian crossings of Kings Highway were provided at the signal at 
Clay Road. Improved pedestrian crossings are planned to be installed at the signal at Kings Highway and 
Gills Neck Road in 2022. By agreement between a developer, the City of Lewes, and DelDOT, a new signal 
will be installed at Freeman Highway and Monroe Avenue which will have at least one crosswalk across 
Freeman Highway. 

Additional pedestrian facilities may be included with the Kings Highway CTP project as proposed by the 
Kings Highway/Gills Neck Road Byway Master Plan. The Kings Highway CTP project has started and a public 
meeting is planned in February 2022. 

Rectangular Rapid Flashing Beacons (RRFB) are installed at the trail crossing of Freeman Highway near 
Cape Henlopen Drive, and were confirmed to be operational on 12/30/2021. 

Pedestrian crossings may also be studied by DelDOT Traffic or the Delaware River and Bay Authority 
(DRBA) as part of their ongoing work. For example, DelDOT received a request in 2019 from a resident for 
an improved pedestrian crossing of Freeman Highway at Monroe Avenue at the Library. This portion of 
Freeman Highway, between Kings Highway and Cape Henlopen Drive, is maintained by DRBA.  
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Category E – Invest in new infrastructure to support anticipated growth 

Category E Recommendations 

E-1: Study the feasibility of a grade separation at Five Points 

 Status at beginning of 2021 Status at end of 2021 
 Longer-term Longer-term 

This effort will depend on the results of studies under recommendations A‐7, E‐2, and E‐3. Additionally, 
the shorter-term improvements and CTP projects will impact the scope of the study. DelDOT has reviewed 
prior GSI studies and is developing a strategy for initiating a new study. 

E-2: Evaluate the potential transportation benefits, costs, and impacts of a new road parallel to 
Plantation Road connecting Mulberry Knoll Road to Route 9; require any new development in this area 
to build this road to state specifications one parcel at a time 

 Status at beginning of 2021 Status at end of 2021 
 IN PROGRESS IN PROGRESS 

An extension of Mulberry Road from its current end at Cedar Grove Road to US 9 was recommended by 
the Henlopen TID study. DelDOT has initiated an independent planning study to advance this effort. 
Inventory and mapping of wetlands and historic resources is underway. Opportunities for public 
involvement will be provided during the study process. This project is a candidate for the FY 23-28 Capital 
Transportation Program. CTP hearings were held in September 2021. A public workshop was held October 
26, 2021. Coordinate with recommendations A‐7 and E‐3. 

E-3: Develop a plan for grid road patterns where land is available, working with property owners and 
developers, including a series of roads that connect Route 9, Route 23, and Route 24 between Plantation 
Road and Dairy Farm Road 

 Status at beginning of 2021 Status at end of 2021 
 IN PROGRESS IN PROGRESS 

New road connections have been recommended by the Henlopen TID study. The TID identified grid 
connections, but only between Plantation Road and Mulberry Knoll Road. The County Master Plan 
requires connections related to US 9 when large parcels are developed along the corridor. Coordinate 
with recommendations A‐7 and E‐2. 

E-4: Evaluate the potential transportation benefits, costs, and impacts of a new road connecting Route 
1 north of Five Points and the Vineyards 

 Status at beginning of 2021 Status at end of 2021 
 Longer-term To be initiated in 2022 
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E-5: Look at east/west traffic as a system: Minos Conaway (starting at Route 9), New, Old Orchard, and 
Clay Roads 

 Status at beginning of 2021 Status at end of 2021 
 Longer-term Longer-term 

E-6: Study the feasibility, benefits, costs, and impacts of potential service roads along Route 1, including 
whether narrowing the median would facilitate provision of service roads 

 Status at beginning of 2021 Status at end of 2021 
 Longer-term Longer-term 

E-7: Evaluate the potential transportation benefits, costs, and impacts of a new through road connecting 
Postal Lane with the intersection of Old Landing Road/Airport Road 

 Status at beginning of 2021 Status at end of 2021 
 IN PROGRESS IN PROGRESS 

Airport Road extension from Old Landing Road to SR 24 is in progress. A project is programmed in the CTP 
and design will begin in 2025. 

The extension of Airport Road from SR 24 to Postal Lane is recommended by the Henlopen TID study, but 
there is no project at this time. 

E-8: Evaluate the potential transportation benefits, costs, and impacts of a new road to connect Route 
24 near Beacon Middle School with Old Landing Road near Arnell Creek 

 Status at beginning of 2021 Status at end of 2021 
 Longer-term Longer-term 

E-9: Revisit and consider feasibility of recommendations from 2003 SR 1 Land Use and Transportation 
Study 

 Status at beginning of 2021 Status at end of 2021 
 Longer-term Longer-term 

 Most recommendations of the 2003 SR 1 Land Use 
and Transportation Study are either already 
completed, part of a current DelDOT project, or 
recommended by the Five Points Working Group (A-6, 
B-1, B-3, C-3, C-10, C-12, and E-1).
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